
I-4 and Sand Lake Road 
Interchange Design-Build 

08/23/2023



Status as of August 21, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

141 1,387 10.2% 01/18/2027
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Agenda — Past Project Status

• Past Project Status - FDOT to review 
past 7 days

• Continue I-4 median widening

• Ongoing mowing — contractor is currently 
self-performing the mowing in the 
interchange

• Committee’s Comments 
& Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Continue I-4 median widening

• Begin base installation in I-4 median next week: 8/28

• Begin widening of the loop ramp and on-ramp to WB I-4

• Ongoing mowing

• Committee’s Comments & Suggestions



Agenda

• Future Major Milestones: FDOT to review next 14 – 21 days

• No major milestones for this period

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Site is available at I4Beyond.com/I4-SLR-Oversight

• Sweeper Truck Status

• No Update

• Lane Construction is still looking for a vehicle

• FDOT/CEI has requested pricing for a rental truck until a permanent 
sweeper can be purchased

• Hand sweeping will be performed if truck is unavailable

• Ponds and Fountain Possibilities

• Under design engineer review



Agenda — New Business

• Upcoming Holiday: Labor Day

• The Friday, Saturday, and Sunday immediately preceding 
Labor Day: Sept. 1 – 4

• Next Meeting 8/30/23



Agenda — New Business

I-Drive Chamber Project Goals 

• Goal 1 — Gateway enhancements/iconic 
signs.

• Goal 2 — Reconfigurations of the 
sidewalks and medians to prevent 
panhandling.

• Goal 3 — Maintenance of green space 
areas after construction.

• Goal 4 — French Drain proposal for Area 7.
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