
I-4 and Sand Lake Road 
Interchange Design-Build 

09/06/2023



Status as of August 28, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

148 1,387 10.7% 01/18/2027
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Agenda — Past Project Status

• Past Project Status - FDOT to review 
past 7 days

• Continue I-4 median widening

• Ongoing mowing — contractor is currently 
self-performing the mowing in the 
interchange

• Committee’s Comments 
& Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Continue I-4 median widening

• Begin base installation in I-4 median 

• Begin widening of the loop ramp and on-ramp to WB I-4

• Ongoing mowing

• Committee’s Comments & Suggestions



Agenda

• Future Major Milestones: FDOT to review next 14 – 21 days

• No major milestones for this period

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• None

• Commitments Update

• Fencing and screening

• Banners

• Mowing and cleaning

• Temporary planting

• Clean Team

• Vacuum sweeper truck



Agenda — New Business

• Next Meeting 9/13/23
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