Sand Lake 3470 Current Week Week 1 Week 3
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Activity Description Sl NEme ‘E 5 g E g 5 5 E 5 g E z E é é § § g z E E
Finish Temp Base 14 Median Dennis Scott
Locate BFO loop ramp
Prime Base in Median Patriot Prime
Push Dirt at Loop ramp for detour Dennis Scott X X X X
Place Temp Base Temp Ramp M2_1 & M_1A Dennis Scott X X
Maintain Erosion Control Billy Worles X X X X X X X X X X X X X X
Grade swales median detour Dennis Scott
Mowing and Litter Pick Up Billy Worles X X X X X X X X X X X X X X
Move driveway pond 205D Dennis Scott
MOT for 14 paveing Dennis Scott N N N N N N N N
Remove trees ramp K for Duke Dennis Scott X
Temp Drain to T101-5 Dennis Scott
Subs
Acme
Rogers
All-Rite Fence
Precision Power
Cuts
Trans Premier
W Fisher
CFT
APS
Pave Temp 14 median 0oPC N N N N N N N N
Remove Wall 14 median TCP N
Set wall 14 EB Phase 1 Step 4
Set Wall WB Phase 1 Step 4
Sod swales 14 median Unlimited
Traffic switch Phase 1 Step 4 Striping Ogelsby
Survey
Notes/Vacation
As-built Utilities Rafael
LaROW LO Rafael
Rafael & Doug
Establish Benchmarks
Check & Establish Control
i & Night
GreglL
Dennis Scott
Road Closures
Place S if police are scheduled
Schedule Orange County
FHP S S S S
1-4 EB 1 LANE INSIDE
Critical Protection S S S S S S S S




