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Status as of August 28, 2023
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,387 10.7% 01/18/2027
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 Past Project Status - FDOT to review
past 7 days
e Continue -4 median widening

* Ongoing mowing — contractor is currently
self-performing the mowing in the
interchange

e Committee’s Comments
& Suggestions




Agenda — Future Project Status
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* Future Project Status — FDOT to review next 7 days
e Continue I-4 median widening
* Begin base installation in -4 median
* Begin widening of the loop ramp and on-ramp to WB I-4
* Ongoing mowing

 Committee’s Comments & Suggestions
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 Future Major Milestones: FDOT to review next 14 - 21 days

* No major milestones for this period

* Cleanliness Review
« Committee’s observations over past 7 days

e Condition Review

* Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary signage)

Il.l:hyond.com



Agenda — Old Business
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* Public Input or Comments 1
* None |

« Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
 Temporary planting
* Clean Team
 Vacuum sweeper truck
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Agenda — New Business
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+ Next Meeting 9/13/23 1
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