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Finish Temp Base I4 Median Dennis Scott

Locate BFO loop ramp

Prime Base in Median Patriot Prime

Push Dirt at Loop ramp for detour Dennis Scott X X X X

Place Temp Base Temp Ramp M2_1 & M_1A Dennis Scott X X

Maintain Erosion Control Billy Worles X X X X X X X X X X X X X X

Grade swales median detour Dennis Scott

Mowing and Litter Pick Up Billy Worles X X X X X X X X X X X X X X

Move driveway pond 205D Dennis Scott 

MOT for I4 paveing Dennis Scott N N N N N N N N N N

Remove trees ramp K for Duke Dennis Scott X

Temp Drain to T101-5 Dennis Scott

Subs

Acme

Rogers

All-Rite Fence

Precision Power 

Cuts

Trans Premier

W Fisher

CFT

APS

Pave Temp I4 median OPC N N N N N N N N N N

Remove Wall I4 median TCP N N

 Set wall I4 EB Phase 1 Step 4

Set Wall WB Phase 1 Step 4

Sod swales I4 median Unlimited 

Traffic switch Phase 1 Step 4 Striping Ogelsby

Survey

Notes/Vacation

As-built Utilities Rafael

LaROW LO Rafael

Rafael & Doug

Establish Benchmarks

Check & Establish Control

Vacation, Weekend & Night  schedule

Greg L  

Dennis Scott

Road Closures

Place S if police are scheduled

Schedule Orange County

FHP S S S S S

I-4 EB 1 LANE INSIDE

Critical Protection S S S S S S S S S S

Sand Lake 3470

Activity Description

Current Week Week 1 Week 3


