Sand Lake 3470 Current Week Week 1 Week 2
B Foreman / Start__| Duration | ActFinish| 11-Sep | 12-Sep | 13-Sep | 14-Sep | 15-Sep | 16-Sep | 17-Sep | 18-Sep | 19-Sep | 20-Sep | 21-Sep | 22-Sep | 23-Sep | 24-Sep | 25-Sep | 26-Sep | 27-Sep | 28-Sep | 29-Sep | 30-Sep | 1-Oct
Activity Description subrame | 5P g 5 g 2 z 5 z g 5 g ] z g z ] B g 2 g 5 E
Finish Temp Base 14 Median Dennis Scott
Locate BFO loop ramp
Prime Base in Median Patriot Prime
Push Dirt at Loop ramp for detour Dennis Scott
Place Temp Base Temp Ramp M2_1 & M_1A Dennis Scott X X
Maintain Erosion Control Billy Worles X X X X X X X X X X X X X X X
Grade swales median detour Dennis Scott
Mowing and Litter Pick Up Billy Worles X X X X X X X X X X X X X X X
Move driveway pond 205D Dennis Scott
MOT for 14 paveing Dennis Scott N N N N N N N N
Remove trees ramp K for Duke Dennis Scott
Temp Drain to T101-5 Dennis Scott
Subs
Acme John
Rogers Nate
All-Rite Fence
Precision Power|
Cuts
Trans Premier
W Fisher
CFT
APS Nate
Pave Temp |14 median OPC N N N N N N N N
Remove Wall 14 median TP N
Set wall 14 EB Phase 1 Step 4
Set Wall WB Phase 1 Step 4
Sod swales 14 median Unlimited
Traffic switch Phase 1 Step 4 Striping Ogelsby Nate
Survey
Notes/Vacation
As-built Utilities Rafael Vincent
LaROW LO Rafael Vincent
Rafael & Doug
Establish Benchmarks
Check & Establish Control
Vacation, Weekend & Night schedule
GregL
Dennis Scott
Road Closures
Place  if police are scheduled
Schedule Orange County John
FHP S S S S
1-4 EB 1 LANE INSIDE
Critical Protection S S S S S S S S
John




