Sand Lake 3470 Current Week Week 1 Week 2
o . Foreman / 18-Sep 19-Sep 20-Sep 21-Sep 22-Sep 23-Sep 24-Sep 25-Sep 26-Sep 27-Sej 28-Sej 29-Sep 30-Sep 1-Oct 2-Oct 3-0 4-0 5-Oct 6-Oct 7-0 8-0
Activity Description Sub Name Supt é 5 g E g E § é E g E g E § é E g E g 5 §
Finish Temp Base 14 Median Dennis Scott
Locate BFO loop ramp
Prime Base in Median Patriot Prime
Push Dirt at Loop ramp for detour Dennis Scott
Place Temp Base Temp Ramp M2_1 & M_1A Dennis Scott X
Finish Temp Base M2_1 & M_1A Jessie Wilson X X
Maintain Erosion Control Billy Worles X X X X X X X X X X X X X X X
Grade swales median detour Dennis Scott
Mowing and Litter Pick Up Billy Worles X X X X X X X X X X X X X X X
Move driveway pond 205D Dennis Scott
MOT for 14 paveing Dennis Scott N N N N
Remove trees ramp K for Duke Dennis Scott
Temp Drain to T101-5 Dennis Scott
Subs
Acme John
Rogers Nate
All-Rite Fence
Precision Power
Cuts
Trans Premier
W Fisher
CFT
APS Nate
Pave Temp M2_1 &M_1A oPC
Pave Temp 14 median OPC N N N N
Remove Wall 14 median TCP N N
Set wall 14 EB Phase 1 Step 4 N
Set Wall WB Phase 1 Step 4
Sod swales 14 median Unlimited
Traffic switch Phase 1 Step 4 Striping Ogelsby Nate
Survey
Notes/Vacation
As-built Utilities Rafael Vincent
LaROW LO Rafael Vincent
Rafael & Doug
Establish Benchmarks
Check & Establish Control
Vacation, & Night schedule
Gregl
Dennis Scott
Road Closures
Place S if police are scheduled
Schedule Orange County John
FHP
1-4 EB 1 LANE INSIDE
Critical Protection S S S S
John




