
I-4 and Sand Lake Road 
Interchange Design-Build 

10/11/2023



Status as of October 9, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

192 1394 13.8% 01/21/2027
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Agenda — Past Project Status

• Past Project Status - FDOT to review 
past 7 days

• Westbound I-4 traffic shift 10-10-23

• Ongoing mowing 

• Committee’s Comments 
& Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Continue new traffic pattern on westbound I-4, setting barrier 
wall on the outside shoulder

• Ongoing mowing

• Eastbound Sand Lake Road sidewalk detour



Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Long-term eastbound Sand Lake Road sidewalk detour, 
includes low-profile barrier wall

• Median work, lane closures on Sand Lake Road

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• None

• Commitments Update

• Fencing and screening

• Banners

• Mowing and cleaning

• Clean Team

• Vacuum sweeper truck



Agenda — New Business

• Next Meeting 10/18/23
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