Sand Lake 3470 Current Week Week 1 Week 3
Foreman / 9-Oct 10-Oct 11-Oct 12-Oct 13-Oct 14-Oct 15-Oct 16-Oct 17-Oct 18-Oct 19-Oct 20-Oct 21-Oct 22-Oct 23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 28-Oct 29-Oct
Activity Description Sub Name Supt g 3 g 2 % 5 z 5 ] g 2 z 5 E § 5 g 2 H 5 E
Maintain Erosion Control Billy Worles Greg X X X X X X X X X X
Mowing and Litter Pick Up Billy Worles Greg X X X X X X X X X X
Close Sidewalk south side Sand Lake Dennis Scott Greg X
Stripe Grass Ramp J Temp Widening Dennis Scott Greg X
Place Embankment Ramp J Temp widening Dennis Scott Greg X X X X
Place temp basse ramp J widening Dennis Scott Greg X X
Finish base ramp J widening Jessie Wilson Greg
Stripe grass SW Sandlake Dennis Scott Greg
Grade for temp base SW Sand Lake Dennis Scott Greg
Place base SW Sand Lake Dennis Scott Greg
Finish Base SW Sand Lake Jessie Wilson Greg
Lay temp draniage TS01-1 to T501-2 Dennis Scott Greg
Stripe Grass SE Sand Lake temp widening __Dennis Scott Greg
Excavate for temp base SE Sand Lake Dennis Scott Greg
Place temp basse SE Sand Lake Dennis Scott Greg
Finish temp base SE Sand Lake Jessie Wilson Greg
Grade SE - SW Quad Middle SL
Asphalt all of J and SE - SW Quad
Subs
Acme Anthony
Rogers Nate
All-Rite Fence
P-152 Overbuild Ramp J 1520+92/1518+50 oPC N
P-151 Remove Curb/Seperator SandLake & Pave OPC N N
Asphalt all of J and SE - SW Quad oPC
Restripe Sand Lake EB Ogelsby N
Setlow profile wall Sand Lake EB TCP N
Move Existing lighting conflict Ramp J 10N
Precision Power
Cuts
Demo Mill Exist WB Trans Premier X X X X
W Fisher
CFT
APS
Pave Temp M2_1 &VI_1A OPC N
Set Wall WB Phase 1 Step 4 TCP N N N
Install Barrier wall lighting WB 14 lon X X X
Sod 14 median and ramp detour Unlimited X X
Traffic switch Phase 1 Step 4 Striping Ogelsby Nate N
Pave temp widening SE & SW Sand Lake oPC
Survey
Notes/Vacation
As-built Utilities Rafael Vincent
LaROW LO Rafael Vincent
Rafael & Doug
Establish Benchmarks
Check & Establish Control
Road Closures / Sidewalk
Place S if police are scheduled
Schedule Orange County Anthony
FHP Anthony S S S
1-4 EB 1 LANE INSIDE
Critical Protection
Sidewalk Closers DRMP X X




