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-4 and Sand Lake Road
Interchange Design-Build
10/11/2023



Status as of October 9, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1394 13.8% 01/21/2027
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 Past Project Status - FDOT to review

past 7 days
* Westbound I-4 traffic shift 10-10-23 , Cad g
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Agenda — Future Project Status
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* Future Project Status — FDOT to review next 7 days

e Continue new traffic pattern on westbound I-4, setting barrier
wall on the outside shoulder

* Ongoing mowing
 Eastbound Sand Lake Road sidewalk detour
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Agenda — Future Project Status
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* Future Project Status — FDOT to review next 14 - 21 days

* Long-term eastbound Sand Lake Road sidewalk detour,
includes low-profile barrier wall

 Median work, lane closures on Sand Lake Road

* Committee’s Comments & Suggestions
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Agenda — Cleanliness Review
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* Cleanliness Review 1
« Committee’s observations over past 7 days '

* Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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e Public Input or Comments
* None

« Commitments Update
* Fencing and screening
* Banners

Mowing and cleaning

Clean Team

Vacuum sweeper truck
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Agenda — New Business
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- Next Meeting 10,/18/23 :
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