Sand Lake 3470

Current Week

Week 1

Foreman / 16-Oct | 17-Oct | 18-Oct | 19-Oct | 20-Oct | 21-Oct | 22-Oct | 23-Oct | 24-Oct | 25-Oct | 26-Oct | 27-Oct | 28-Oct | 29-Oct | 30-Oct | 31-Oct | 1-Nov | 2-Nov | 3-Nov_ | 4-No 5-Nov
Activity Description S Schedule ID Supt z § E ,:1: z 3 é H § g ?—: z E § H g g 2__ z 5 §
Maintain Erosion Control Billy Worles Greg. X X X X X
Mowing and Litter Pick Up Billy Worles Greg X X X X X
Close Sidewalk south side Sand Lake Dennis Scott Greg X
Stripe Grass Ramp J Temp Widening Dennis Scott EW130 Greg X
Place Embankment Ramp J Temp widening|  Dennis Scott EW130 Greg X X X X
Place temp basse ramp J widening Dennis Scott BASE100 Greg X X
Finish base ramp J widening Jessie Wilson BASE100 Greg X
Stripe grass SW Sandlake Dennis Scott EW120 Greg X
Grade for temp base SW Sand Lake Dennis Scott EW120 Greg X
Place base SW Sand Lake Dennis Scott BASE110 Greg X X
Finish Base SW Sand Lake Jessie Wilson BASE110 Greg X
Lay temp draniage TS01-1 to TS01-2 Dennis Scott Greg X
Stripe Grass SE Sand Lake temp wideni|  Dennis Scott Greg
Excavate for temp base SE Sand Lake Dennis Scott Greg
Place temp basse SE Sand Lake Dennis Scott Greg
Finish temp base SE Sand Lake Jessie Wilson Greg
Grade SE - SW Quad Middle SL
Asphalt all of J and SE - SW Quad
Subs
WB Guardrail Repair Acme Anthony N
Rogers Nate
All-Rite Fence
P-1 52 Overbuild Ramp J 1520+92/1518+50 0OPC PAVE110 N
P-151 Remove Curb/Seperator SandLake & Pave OPc PAVEL20 N N
Asphalt all of J and SE - SW Quad OPC
Restripe Sand Lake EB Ogelsby N
Setlow profile wall Sand Lake EB TCP N
Move Existing lighting conflict Ramp J IoN
Precision Power
Cuts
Demo Mill Exist WB Trans Premier X X X X
W Fisher
CFT
APS
Pave Temp M2_1 &M_1A oPC
Set Wall WB Phase 1 Step 4 TCP
Install Barrier wall lighting WB 14 lon
Sod 14 median and ramp detour Unlimited
Traffic switch Phase 1 Step 4 Striping Ogelsby Nate
Pave temp widening SE & SW Sand Lake OPC
Survey
Notes/Vacation
As-built Utilities Rafael Vincent
LaROW LO Rafael Vincent
Rafael & Doug
Establish Benchmarks
Check & Establish Control
Road Closures / Sidewalk
Place S if police are scheduled
Schedule Orange County Anthony
FHP Anthony
1-4 EB 1 LANE INSIDE
Critical Protection
Sidewalk Closers DRMP X




