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I 4 and Sand Lake Ro‘ d

Interchange Design-Build
10/18/2023



Status as of October 16, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1394 14.1% 01/25/2027
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Sand Lake 3470 Current Week Week 1 Week 2
Foreman [ 16-Oct 17-0ct 18-Oct 19-0ct 20-Oct 21-Oct 22-Oct 23-Oct 28-Dct 25-0ct 26-Dct 27-0ct 28-Oct 29-0ct 30-Oct 31-Oct 1-Now 2-Nov J-Now
oty D e [Swweb | S 75Ty T e [ ¢ [ e | 5 [ ] 8 | x| € [ 2 | [ 5|z ]3]z [¢]z]:
Maintain Erosion Control Hilly Worles Greg X X X X X
Mawing and Litter Pick Up Billy Worles Greg X X X X x
Close Sidewalk south side Sand Lake Dennis Scott Greg X
Stripe Grass Ramp ) Temp Widening Dennis Scott CWi13n Greg X
Place Embankment Ramp ) Termnp widening |  Dennis Scott EWi130 Grag X X X X
Place temp basse ramp ) widening Dennis Seott BASEL0D Greg X X
Finish base ramp | widening Jessie Wilson BASE100 Greg X
Stripe grass SW Sandlake Dennis Scott EW120 Greg X
Grade for ternp base 5W Sand Lake Dennis Scott [WizD Greg X
Place base SW Sand Laks Dennis Scott BASE1L10 Greg
Finish Base SW Sand Lake Jessie Wilson BASELLD Greg
Lay temp draniage TS01-1 to TS01-2 Dennis Scott Grog
Stripe Grass 5F Sand Lake termp wideniy  Dennis Scott Greg
Excavate for temp base 5E Sand Lake Dennis Scott Greg
Place temp basse SE Sand Lake Dennls Scott Greg
Finish temg base SE Sand Lake Jessie Wilson Greg
Grade 5E - 5W Quad Middle 5L
Asphalt all of ] and 5E - 5W Quad




Sand Lake 3470

Current Week

Week 1

Foreman | 16-Oct 18-Oct 26-0ct 30-0ct 31-Oct
Activity Description e Schedule ID Supt % g ;_ £ § P £
Subs
WE Guardrail Repair Acme Anthony N
Rogers Nate
All-Rite Fence
P-152 Overbulld Ramp J 15204392/1518+50 OPC PAVELLD
P-1 51 Remove Curb/Seperator Sandlake & Pave opc PAVELZ0
Asphalt all of ) and 5F - SW Quad OFC
Restripe Sand Lake EB Ogelshy
Setlow profile wall Sand Lake EB TCP
Mave Existing lighting conflict Ramg J ION
Precision Power
Cuts
Demo Mill Exist WB Trans Premier X X
W Fisher
CFT
AFS
Pave Temp M2_1 &M _14 apFc
Set Wall WB Phase 1 Step 4 TCP
Install Barrier wall lighting WE |4 lan
Sod 14 median and ramp detour Unlirmited
Traffie switch Phase 1 Step 4 Striping Ogelshy Nate
Pave temp widening SE & SW Sand Lake apc
Survey
NaotesVacation
As-bailt Utilities Ralael Vincent
LaROW LO Rafael Vincent
Hafael & Doug
Establish Benchmarks
Check & Establish Control
Road Clasures / Sidewalk
Place % if police are scheduled
Schedula Orange County Anthony
FHP Anthony
|1 EB 1 LANE INSIDE
Critical Protection
Sidewslk Closers BRMP X




Agenda — Past Project Status

THE LILTIMATE A

» Past Project Status - FDOT to review

past 7 days

e Continue new traffic pattern on
westbound I-4, setting barrier wall on the
outside shoulder

e Eastbound Sand Lake Road sidewalk
detour

* Ongoing mowing

« Committee’s Comments | e Tenporay “ il ‘

& Suggestions



Agenda — Future Project Status

E * Future Project Status — FDOT to review next 7 days q

e Continue new traffic pattern on westbound I-4, setting barrier
wall on the outside shoulder

* Ongoing mowing
 Continue eastbound Sand Lake Road sidewalk detour
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THE LILTIMATE A

* Future Project Status — FDOT to review next 14 - 21 days f"g

* Long-term eastbound Sand Lake Road sidewalk detour,
includes low-profile barrier wall

 Median work, lane closures on Sand Lake Road
 Committee’s Comments & Suggestions
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Agenda — Cleanliness Review

THE LILTIMATE A

* Cleanliness Review 1
« Committee’s observations over past 7 days '

* Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments 1
* None |

« Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
* Clean Team
 Vacuum sweeper truck
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Agenda — New Business

THE LILTIMATE A

- Next Meeting 10/25/23 :
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