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Status as of October 23, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1394 14.6% 01/25/2027
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Sand Lake 3470 Current Week Week 2 Week 3
Fareman | 23-0ct 24-Oct 25-0ct 26-0Oct 27-0ct 28-Oct 29-0ct 30-Oct 31-0ct 1-Nov 2-Now 3-Mov 4-Mow 5-Mov B-MNowv 7-Nov B-Mow 9-Nov 10-Nov |
Activity Description Sub Name Schedule 1D Supt § ﬁ ; E z 5 5 E % E 'g_ E 5 E é g E E g
Place Embankment Ramp J Temp widening |  Dennis Scott EW130 Greg X X N N N N |
Place temp base ramp | widening Dennis Scort BASEL0D Greg X X
Finish base ramp I widening lessie Wilson BASE1DD Greg X
Strip grass SW Sandlake Dennis Scolt EW120 Greg b4
Grade for temp base SW Sand Lake Dennis Scott EW120 Greg X
Place base SW Sand Lake Dennis Scott BASEL1D Greg X X
Finish Base SW Sand Lake Jessie Wilsan BASELLD Greg x
Lay termp draniage T501-1 to T501-2 Dennis Scolt Greg ® x
Stripe Grags SE Sand Lake temp wideni)  Dennis Scott Greg X X
Excavate for temp base SE Sand Lake Demnis Scott Greg X X X
Flace temp basse 5E Sand Lake Derinis Scott Greg x % |
Finish temp base 5E Sand Lake lessle Wilson Greg
Grade SE - SW Quisd Middie SL
Asphalt all of J and SE - SW Quad
Remove curb and excavate median 5L Dennis Scolt Greg X X ;] N N ] .
Subs
i-1 WE Mill and Resurface Acme Anthony X X X X
i-4 WEB Mill and Resurface 535 tns OPC Nate X X X
-4 WB Mill and Resurface Dgelsby Mate ® i x X
P-1 51 Remaove Curb/Seperator Sandlake & Pave abc FAVEL N
Rostripe Sand Lake EB Ogelshy
Road Closures / Sidewalk
Place 5 if police are scheduled
Schedule Orange County Anthony
FHP Anthony 5 E) 5
Critical Protection Services Anthony 5 5 5 5
I-3 EB 1 LAME INSIDE
I-4 EB 2 LANE INSIDE N N N
-4 WB LANE INSIDE Daennis Scott Greg N N N
Sand Lake Inside Lane Closures Dennis Scott Greg N N M N N N N N N N N N N M M




Agenda — Past Project Status

THE LILTIMATE A

* Past Project Status - FDOT to review past 7 days t"g

e Continue new traffic pattern on westbound I-4, barrier wall set
on the outside shoulder

 Eastbound Sand Lake
Road sidewalk detour

 Median work on Sand
Lake Road, lane closures

* Ongoing mowing

« Committee’s Comments
& Suggestions
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* Future Project Status — FDOT to review next 7 days

* Continue new traffic pattern on westbound -4

* Bridge and roadway work on outside of westbound I-4

* Ongoing mowing

e Continue eastbound Sand
Lake Road sidewalk detour

* Median work, lane closures
onh Sand Lake Road

 Eastbound Sand Lake Road
to westbound I-4 on ramp
work
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Agenda — Future Project Status

THe LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days

* Long-term eastbound Sand Lake Road sidewalk detour,
includes low-profile barrier wall

 Median work, lane closures on Sand Lake Road
 Committee’s Comments & Suggestions




Agenda — Cleanliness Review

THE LILTIMATE A

* Cleanliness Review 1
« Committee’s observations over past 7 days '

* Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)

IZ.I:BEYOIld.com



Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments 1
* None |

« Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
* Clean Team
 Vacuum sweeper truck
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Agenda — New Business

 *Next Meeting 11/1/23 3

TSI,

IZ.I:B_eYOIld.com
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