Sand Lake 3470 Current Week Week 1 Week 2
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Activity ID Activity Description Sl Nt Schedule ID Supt § 'u:_; g g z E § § 5 g g z E § é HEJ g ’::,_: z E §
Install temp drainage Jamp J Jose Castro Greg X X
Place Embank Ramp J Temp widening Dennis Scott EW130 Greg N N N N
Place temp basse ramp J widening Dennis Scott BASE100 Greg
Finish base ramp J widening Jessie Wilson BASE100 Greg
Strip grass SW Sandlake Dennis Scott EW120 Greg X
Grade for temp base SW Sand Lake Dennis Scott EW120 Greg X X
Place base SW Sand Lake Dennis Scott BASE110 Greg X
Finish Base SW Sand Lake Jessie Wilson BASE110 Greg X
Lay temp draniage TS01-1 to TS01-2 Jose Castro Greg X X X X X
Stripe Grass SE Sand Lake temp widening Jose Castro Greg X X
Excavate for temp base SE Sand Lake Jose Castro Greg X X X X
Place temp basse SE Sand Lake Jose Castro Greg X X
Finish temp base SE Sand Lake Jessie Wilson Greg X
Grade SE - SW Quad Middle SL Dennis Scott Greg N N
Remove curb and excavate median SL Dennis Scott Greg N N N N
Locate utilites Bridge 1,2,6 Dennis Scott Greg X X X
Remove shoulder gutter Exist. WB 14 Dennis Scott Greg
Close Sidewalk North side Sand Lake Dennis Scott Greg
Stripe grass NW Quad Sand Lake Dennis Scott Greg
Excavate for base NW Quad Sand Lake Dennis Scott Greg
Place Base NW Quad Sand Lake Dennis Scott Greg
Finish Base NW Quad Sand Lake
Stripe grass NE Quad Sand Lake Dennis Scott Greg
Excavate for base NE Quad Sand Lake Dennis Scott Greg
Place Base NE Quad Sand Lake Dennis Scott Greg
Crane Delivery / And Setup Juan P James X X X
Pile Delivery Juan P James X X
Pile Driving B-6 Juan P James X X
Subs
Remve existing guardrail 14 over Sandlake Acme Anthony X X X X
Remove concrete debris Crush-it X X X X
i-4 WB Mill and Resurface Acme Anthony N N N N N
i-4 WB Mill and Resurface 535 tns OoPC Nate X X X X X
i-4 WB Mill and Resurface Ogelsby Nate X X X X
P-1 S1 Remove Curb/Seperator SandLake & Pave opc PAVE120
Asphalt all of J and SE - SW Quad & Median OoPC N
Stripe Phase 1 step 3 Sand Lake WB Ogelsby
Demo Mill Exist WB Trans Premier X X X X
8 Trucks for mill W Fisher X X X X
Set low pro wall 473' WB Sand Lake TCP
Change Order Work for WB 14 Mill & Resurface Ogelsby Anthony N N N N N
Change Order Work for Sand Lake Ped stripping Ogelsby Anthony N N N N N
Road Closures / Sidewalk
Place S if police are scheduled
Schedule Orange County Anthony
FHP Anthony
Critical Protection Services Anthony
I-4 EB 1 LANE INSIDE
1-4 EB 2 LANE INSIDE
Duke Lane Closer X
I-4 WB LANE INSIDE Dennis Scott Greg
Sand Lake Inside Lane Closures Dennis Scott Greg N N N N N N N N N N
Pike Ramp K Lane Closure Pike N N




