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-4 and Sand Lake Road
Interchange Design-Build
11/1/2023



Status as of October 30, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1394 15.1% 01/25/2027
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Agenda — Past Project Status
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‘_ * Past Project Status - FDOT to review past 7 days
E * Continue new traffic pattern on westbound I-4, barrier wall set on the outside shoulder
Eastbound Sand Lake Road sidewalk detour '
Median work on Sand Lake Road, lane closures
Ongoing mowing o

Eastbound Sand Lake Road to
westbound I-4 on ramp work

e Committee’s Comments
& Suggestions
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;‘ " Intermittent nightly left lane closures
~ on EB/WB Sand Lake Road
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* Future Project Status — FDOT to review next 7 days

* Continue new traffic pattern on westbound -4

* Bridge and roadway work on outside of westbound I-4

* Ongoing mowing

e Continue eastbound Sand
Lake Road sidewalk detour

* Median work, lane closures
onh Sand Lake Road

- Eastbound Sand Lake Road &, e U s
) ;E-_"! | AT R \ o~ Intermittent nightly left lane closures ~
to westbound I-4 on ramp . — A

> 1 = Tﬁk-e-—




Agenda — Future Project Status
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* Future Project Status — FDOT to review next 14 - 21 days

* Long-term eastbound Sand Lake Road sidewalk detour,
includes low-profile barrier wall

 Median work, lane closures on Sand Lake Road

* Crane going to be on-site for future bridge work. Construction
noise limited to between 7 a.m. and 10 p.m.

* Outreach to businesses on upcoming pile driving
 Committee’s Comments & Suggestions



Agenda — Cleanliness Review
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* Cleanliness Review 1
« Committee’s observations over past 7 days '

* Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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* Public Input or Comments 1
* None |

« Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
* Clean Team
 Vacuum sweeper truck
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Agenda — New Business
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+ Next Meeting 11/8/23 1
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