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Install temp drainage Jamp J Jose Castro Greg X X

Place Embankment Ramp J Temp widening Dennis Scott EW130 Greg N N N N N
Place temp basse ramp J widening Dennis Scott BASE100 Greg

Finish base ramp J widening Jessie Wilson BASE100 Greg

Strip grass SW Sandlake Dennis Scott EW120 Greg X

Grade for temp base SW Sand Lake Dennis Scott EW120 Greg X X

Place base SW Sand Lake Dennis Scott BASE110 Greg X

Finish Base SW Sand Lake Jessie Wilson BASE110 Greg X

Lay temp draniage TS01-1 to TS01-2 Jose Castro Greg X X X X X

Stripe Grass SE Sand Lake temp widening Jose Castro Greg X X

Excavate for temp base SE Sand Lake Jose Castro Greg X X  X X

Place temp basse SE Sand Lake Jose Castro Greg X X

Finish temp base SE Sand Lake Jessie Wilson Greg X

Grade  SE - SW Quad Middle SL Dennis Scott Greg N N

Remove curb and excavate median SL Dennis Scott Greg N N N N N

Locate utilites Bridge 1,2,6 Dennis Scott Greg X X X

Remove shoulder gutter Exist. WB I4 Dennis Scott Greg

Close Sidewalk North side Sand Lake Dennis Scott Greg

Stripe grass NW Quad  Sand Lake Dennis Scott Greg

Excavate for base NW Quad Sand Lake Dennis Scott Greg

Place Base NW Quad Sand Lake Dennis Scott Greg

Finish Base NW Quad Sand Lake 

Stripe grass NE Quad Sand Lake Dennis Scott Greg

Excavate for base NE Quad Sand Lake Dennis Scott Greg

Place Base NE Quad Sand Lake Dennis Scott Greg

Crane Delivery / And Setup Juan P James X X X

Pile Delivery Juan P James X X

Pile Driving B-6 Juan P James X X

Subs

Remve existing guardrail I4 over Sandlake Acme Anthony X X X X

Remove concrete debris Crush-it X X X X

i-4 WB Mill and Resurface Acme Anthony N N N N N N

i-4 WB Mill and Resurface 535 tns OPC Nate X X X X X X

i-4 WB Mill and Resurface Ogelsby Nate x x x X X X

P-1 S1 Remove Curb/Seperator SandLake & Pave OPC PAVE120

Asphalt all of J and SE - SW Quad & Median OPC N

Stripe Phase 1 step 3 Sand Lake WB Ogelsby

Demo Mill Exist WB Trans Premier X X X X

8 Trucks for mill W Fisher X X X X

Set low pro wall 473' WB Sand Lake TCP 

Change Order Work for WB I4 Mill & Resurface Ogelsby Anthony N N N N N N

Change Order Work for Sand Lake Ped stripping Ogelsby Anthony N N N N N N

Road Closures / Sidewalk

Place S if police are scheduled

Schedule Orange County Anthony

FHP Anthony

Critical Protection Services Anthony

I-4 EB 1 LANE INSIDE

I-4 EB 2 LANE INSIDE

Duke Lane Closer X

I-4 WB LANE INSIDE Dennis Scott Greg

Sand Lake Inside Lane Closures Dennis Scott Greg N N N N N N N N N N

Pike Ramp K Lane Closure Pike N N
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