Sand Lake 3470 Current Week Week 1 Week 2 Week 3
Foreman / Start | Duration 7-Nov 8-Nov 9-Nov_ 10-Nov_| 11-Nov 14-Nov_| 15-Nov_| 16-Nov 17-Nov_| 18-Nov | 19-Nov 21-Nov | 22-Nov | 23-Nov | 24-Nov | 25-Nov | 26-Nov | 27-Nov | 28-Nov | 29-Nov | 30-Nov 1Dec | 2-Dec | 3-Dec
Activity ID Activity Description T, Schedule ID Supt s g 2 P 5 ] § g E P z ] § ?— B P E é ] § ?— E = z
‘Mowing and Lier Pick Up Bily Worles
1 Temp widening_| _Dennis Scott ewiz Greg N
Place temp base ramp I widening Dennis Scott BAsEL00 Greg
 widening Jessie Wilson BAsE100 res
Place base SW Sand Lake Dennis Scott BASEL10 Greg. X X
inis ke Jessie Wilson BASE110 Greg. X X
T501-1 to T501-2 Kyle Sample Greg. X
Stripe. i Kyle Sample Greg. X
Exca Lake Kyle Sample Greg X
Place temp basse SE Sand Lake kyle Sample Greg X X
Finish temp dLak Jessio Wilson reg
Grade sE Dennis Scott Greg
Dennis Scott Greg. N N N N
Close Sdewalk North side Sand Lake Dennis Scott reg
And setup Joanp James x
Pie Delvery Juanp PiLEI00 James
Pile Driving 86 Juan P PILE100 James. x X X X x X
Move to 8-2 &B - 1 Endbent Juan P James X
Pie Delivery 8:2 Juanp PiEi20 James X X
Polce Material Eusebio Perez James X x X
Form Cap End Bent 2 Eusebio Perez SUBS420 James x X x X

Pour Eusebio Perez

Subs

14 over sandiake
Temp Overbuild W8 Shoulder for Tube

Strpe Phase 1 step 3 sand Lake W
Wo Shoulder 4
W8 Barrier Wall taking
Change Order Work for and Lake Ped stripping
Road Closures / Sidewalk.
Place S f police are scheduled
Schedule Orange County
e
Critical Protection Services
14 EB LANE INSIDE
14 WB SHOULDER INSIDE
14 W LANE INSIDE
14 WB LANE OUTSIDE
Sand Lake Inside Lane Closures Dennis Scott Greg. N
Ramp J Closure Dennis Scott Greg. N N N N
Pike Ramp K Lane Closure Pike NC

=z
=z
=z
=z




