
I-4 and Sand Lake Road 
Interchange Design-Build 

11/08/2023



Status as of November 6, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

218 1394 15.6% 01/25/2027
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Agenda — Past Project Status

• Past Project Status - FDOT to review past 7 days

• Continue new traffic pattern on westbound I-4, 
barrier wall set on the outside shoulder

• Eastbound Sand Lake Road sidewalk detour

• Median work on Sand Lake Road, lane closures

• Ongoing mowing 

• Committee’s Comments 
& Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review 
next 7 days
• Continue new traffic pattern on westbound I-4

• Bridge and roadway work on outside of westbound I-4

• Ongoing mowing

• Continue eastbound Sand Lake Road sidewalk detour

• Median work, lane closures on Sand Lake Road

• Eastbound Sand Lake Road to westbound I-4 on ramp 
work

• Crane going to be on-site for future bridge work. 
Construction noise limited to between 10 p.m. and 7 
a.m.

• Outreach to businesses on upcoming pile driving



Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Long-term eastbound Sand Lake Road sidewalk detour, 
includes low-profile barrier wall

• Median work, lane closures on Sand Lake Road

• Crane going to be on-site for future bridge work. Construction 
noise limited to between 10 p.m. and 7 a.m.

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• None

• Commitments Update

• Fencing and screening

• Banners

• Mowing and cleaning

• Clean Team

• Vacuum sweeper truck



Agenda — New Business

• Next Meeting 11/15/23
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