
I-4 and Sand Lake Road 
Interchange Design-Build 

11/15/2023



Status as of November 13, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

225 1394 16.1% 01/25/2027
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Agenda — Past Project Status

• Past Project Status - FDOT to review past 7 days

• Continue new traffic pattern on westbound I-4

• Bridge and roadway work on outside of westbound I-4

• Continue eastbound Sand Lake Road sidewalk detour

• Median work, lane closures on Sand Lake Road

• Eastbound Sand Lake Road to westbound I-4 on ramp work

• Crane delivered on-site for future bridge work

• Ongoing mowing

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status - FDOT to review next 7 days

• Continue new traffic pattern on westbound I-4

• Bridge and roadway work on outside of westbound I-4

• Continue eastbound Sand Lake Road sidewalk detour

• Median work, lane closures on Sand Lake Road

• Eastbound Sand Lake Road to westbound I-4 on ramp work

• Crane delivered on-site for future bridge work. 

• Ongoing mowing

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Long-term eastbound Sand Lake Road sidewalk detour, 
includes low-profile barrier wall

• Median work, lane closures on Sand Lake Road

• Crane going to be on-site for future bridge work. Construction 
noise limited to between 7 a.m. and 10 p.m.

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• None

• Commitments Update

• Fencing and screening

• Banners

• Mowing and cleaning

• Clean Team

• Vacuum sweeper truck

• Ponds

• 90% plans



Agenda — New Business

• Next Meeting 11/29/23
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