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Rdway

Place Embankment Ramp J Temp widening Dennis Scott EW130 Greg

Place temp base ramp J widening Dennis Scott BASE100 Greg N N

Finish base ramp J widening Jessie Wilson BASE100 Greg X X

Finish Base SW Sand Lake Jessie Wilson BASE110 Greg N

Stripe Grass SE Sand Lake temp widening Kyle Sample Greg X

Excavate for temp base SE Sand Lake Kyle Sample Greg X X

Place temp basse SE Sand Lake Kyle Sample Greg X X X

Finish temp base SE Sand Lake Jessie Wilson Greg N X

Grade  SE - SW Quad Middle SL Dennis Scott Greg N N N N

Close Sidewalk North side Sand Lake Dennis Scott Greg X

        Finish Base SL Medians Jessie Wilson Greg N 

Exc NE and NW Side Dennis Scott Greg x x x x x

Degrass & Fill carne area under Ramp J
Stephanie Cannon

Tyller 

Sample
x x x x x

Structures

Crane Delivery / And Setup Juan P James

Pile Delivery Juan P PILE100 James X X

Pile Driving B-6 Juan P PILE100 James X X x x x x x X

Move to B-2 & B - 1 Endbent Juan P James X

Pile Delivery B-2 Juan P PILE120 James X X

Out Juan P PILE120 James

Drive B-2 End Bent Juan P PILE120 James

Police Material Eusebio Perez James x x x

Form Cap End Bent 2 Eusebio Perez SUBS420 James x x x x

Pour B-2 End Bent 2 Eusebio Perez SUBS420 James x

Shaking out forms Jose Perez James X X X X X X X X

Subs

Remve existing guardrail I4 over Sandlake Acme Anthony X X X X

Temp Overbuild WB Shoulder for Tube OPC Nate NC NC NC NC

Asphalt all of J and SE - SW Quad & Median OPC Nate NC NC NC

Stripe Phase 1 step 3 Sand Lake WB Ogelsby Anthony N

WB Shoulder & EB Lane Median Barrier Damaged Barrier Wall RepairTCP Anthony N

WB Barrier Wall Staking TCP Anthony

Change Order Work for Sand Lake Ped stripping Ogelsby Anthony NC

Offices Scheduled

Place S if police are scheduled

Schedule Orange County Anthony

FHP Anthony N N N N

Critical Protection Services Anthony NC

Road Closures / Sidewalk

I-4 EB LANE INSIDE TCP Greg

I-4 WB SHOULDER INSIDE TCP Greg

I-4 WB LANE INSIDE TCP Greg

I-4 WB LANE INSIDE OPC Greg N N N N

I-4 WB LANE OUTSIDE OPC Greg N N N N

Sand Lake Inside Lane Closures Dennis Scott Greg N N N N N N N

Ramp J Closure Dennis Scott Greg

Pike Ramp K Lane Closure Pike
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