—

-4 and Sand Lake Road
Interchange Design-Build
11/15/2023



Status as of November 13, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1394 16.1% 01/25/2027
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Agenda — Past Project Status
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» Past Project Status - FDOT to review past 7 days

* Continue new traffic pattern on westbound I-4
Bridge and roadway work on outside of westbound I-4
Continue eastbound Sand Lake Road sidewalk detour
Median work, lane closures on Sand Lake Road
Eastbound Sand Lake Road to westbound I-4 on ramp work
* Crane delivered on-site for future bridge work
* Ongoing mowing

 Committee’s Comments & Suggestions



Agenda — Future Project Status
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 Future Project Status - FDOT to review next 7 days

* Continue new traffic pattern on westbound I-4
Bridge and roadway work on outside of westbound I-4
Continue eastbound Sand Lake Road sidewalk detour
Median work, lane closures on Sand Lake Road
Eastbound Sand Lake Road to westbound I-4 on ramp work
* Crane delivered on-site for future bridge work.
* Ongoing mowing

 Committee’s Comments & Suggestions



Agenda — Future Project Status
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* Future Project Status — FDOT to review next 14 - 21 days

* Long-term eastbound Sand Lake Road sidewalk detour,
includes low-profile barrier wall

 Median work, lane closures on Sand Lake Road

* Crane going to be on-site for future bridge work. Construction
noise limited to between 7 a.m. and 10 p.m.

 Committee’s Comments & Suggestions



Agenda — Cleanliness Review
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* Cleanliness Review 1
« Committee’s observations over past 7 days '

* Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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* Public Input or Comments tj
* None :

« Commitments Update
* Fencing and screening
* Banners

* Mowing and cleaning

* Clean Team

 Vacuum sweeper truck

* Ponds

 90% plans
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Agenda — New Business
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- Next Meeting 11/29/23 :
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