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Rdway
Place temp base ramp J widening Dennis Scott BASE100 Greg Lemire
Grade SE - SW Quad Middle SL Dennis Scott Greg Lemire
Asphalt all of J and SE - SW Quad- Medians Dennis Scott Greg Lemire
Remove shoulder gutter Exist. WB 14 Dennis Scott Greg Lemire X X X X X
Close Sidewalk North side Sand Lake Dennis Scott Greg Lemire
Stripe grass NW Quad Sand Lake Dennis Scott Greg Lemire X X
Excavate for base NW Quad Sand Lake Dennis Scott Greg Lemire X X
Place Base NW Quad Sand Lake Dennis Scott Greg Lemire X X
Fine Grade for sod NW Quad Sand Lake Dennis Scott Greg Lemire X X
MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire X X X X X
Excavate for temp base SE Sand Lake Kyle Sample Greg Lemire
Place temp basse SE Sand Lake Kyle Sample Greg Lemire
Fine Grade for sod SE/SW Quad Sand Lake Kyle Sample Greg Lemire
Install Temp drainage NE Sand Lake Kyle Sample Greg Lemire N
Stripe grass NE Quad Sand Lake Kyle Sample Greg Lemire X
Excavate for base NE Quad Sand Lake Kyle Sample Greg Lemire X
Place Base NE Quad Sand Lake Kyle Sample Greg Lemire X X
Fine Grade for sod SW Quad Sand Lake Kyle Sample Greg Lemire X X
Finish Base SW Sand Lake Jessie Wilson BASE110 Greg Lemire
Finish Base SL Medians Jessie Wilson Greg Lemire
Finish temp base SE Sand Lake Jessie Wilson Greg Lemire
Finish base ramp J widening Jessie Wilson BASE100 Greg Lemire
Finish base NW Quad Sand Lake Jessie Wilson Greg Lemire X
Grade for new GrEB | -4 Jessie Wilson Greg Lemire X X
Finish base NE Quad Sand Lake Jessie Wilson Greg Lemire X
Degrass & Fill carne area under Ramp J NW Section Stephanie Cannon Tyler Sample
Degrass & Fill carne area under Ramp J SW Section Stephanie Cannon Tyler Sample X X X X X
Place Embankment WB 14 1466-1455 Stephanie Cannon Tyler Sample
Excavate Pond 205D Stephanie Cannon Tyler Sample X
Mowing and Litter Pick Up Billy Worles Greg Lemire
Clean Team Billy Worles Greg Lemire X X X X X X X X X X
Structures
Crane Delivery / And Setup Juan P James
Pile Delivery Juan P PILE100 James
Pile Driving B-6 JuanP PILE100 James X X X
Move to B-2 & B - 1 Endbent Juan P James X
Pile Delivery B-2 JuanP PILE120 James X X
Crew Out JuanP James X X X X X
Drive B-2 End Bent Juan P PILE120 James
Police Material Eusebio Perez James
Form Cap End Bent 2 Eusebio Perez SUBS420 James X X X X
Pour B-2 End Bent 2 Eusebio Perez SUBS420 James X
Shaking out forms Jose Perez James
Cut & Remove Existing Bridge Deck Jose Perez James
Subs
Pave NW/NE Quad Sand Lake OoPC Nate
Prime all of J and SE - SW Quad & Median Patriot Prime Nate
Stripe Phase 1 step 3 Sand Lake WB for Tube Ogelsby Anthony NC
Change Order Work for Sand Lake Ped stripping Ogelsby Anthony
Restripe WB Sand Lake Ogelsby Anthony NC
Relocate 475' of low pro wall to WB TCP Anthony NC
'WB Shoulder & EB Lane Median Barrier Damaged Barrier Wall Repair TCP Anthony
Place K-Wall WB I-4 1435 -1390 TCP Anthony X X X
Acme Guard Rail Removal (waiting on contract) Acme
Road Closures / Sidewalk
1-4 WB LANE INSIDE OPC Greg
I1-4 WB LANE OUTSIDE OoPC Greg
Sand Lake Inside Lane Closures Dennis Scott Greg NC NC NC NC NC NC NC NC
Ramp M Lane Closure Dennis Scott Greg NC NC NC NC NC NC NC NC
EB Sand Lake Side Walk Closure Lane Greg NC NC NC NC NC NC NC NC




