
 
 

International Drive Resort Area Chamber of Commerce 

I-4 / Sand Lake Road Interchange Oversight Committee 

November 29, 2023 

Meeting Purpose: Weekly International Drive Resort Area Chamber of Commerce – I-4 and Sand Lake Road 

Interchange Oversight Committee Meeting #22 

Meeting Date/Time: Wednesday, November 29, 2023, 3:00 p.m. – 3:30 p.m. 

Location:  Zoom Meeting 

Attendees: I-Drive: David Vallillo (Host), Brian Small, James Robinson (Duke Energy), Matt 

FDOT: Ryan Flipse 

Orange County: Carter Gresham – OC Planning 

HNTB: James Moulton, Leeland Shelton 

Global-5: Katie Wigle, Mike Wacht 

 

Agenda 

1. Past Project Status: 

a. FDOT to Review past 7-Days 

i. Continue new traffic pattern on westbound I-4 

ii. Bridge and roadway work on outside of westbound I-4 

iii. Continue eastbound Sand Lake Road sidewalk detour 

iv. Median work on Sand Lake Road 

v. Eastbound Sand Lake Road to westbound I-4 on ramp work 

vi. Crane on-site for pile driving 

1. First round of pile driving complete 

2. Construction noise limited to between 7 a.m. and 10 p.m. 

vii. Ongoing mowing 

b. Committees Comments & Suggestions 

Ryan Flipse: Pile driving finished yesterday. It will start again in a little over a month, after the holidays. 

We are working on westbound I-4.  

2. Future Project Status 

a. FDOT to Review next 7-Days 

i. Continue new traffic pattern on westbound I-4 

ii. Bridge and roadway work on outside of westbound I-4 



 
 

iii. Open eastbound Sand Lake Road sidewalk, detour westbound sidewalk 

iv. Median work on Sand Lake Road 

v. Eastbound Sand Lake Road to westbound I-4 on ramp work 

vi. Ongoing mowing 

Ryan: We are also expecting the southern sidewalk detour on Sand Lake Road to be open as soon as the 

end of this week. The sidewalk detour will switch to the other side of Sand Lake Road. This will allow us 

to complete work in preparation for the Diverging Diamond Interchange (DDI). 

David Vallillo: I would suggest having some pedestrian signage near the I-4 overpass so people don’t try 

and cross where there isn’t a crosswalk. 

Leeland Shelton: Yes, we have included advanced signage in our plan. 

Jim Moulton: It looks like this sidewalk detour will be ongoing all the way up until the implementation of 

the DDI. So, we are looking at around a March timeline. 

Ryan: When we are getting ready to open the sidewalk, that orange wall that is shown in this picture will 

be pushed back so that pedestrians will be able to access the push button. 

David: Please make sure that the lighting is adequate while this detour is in place. From December 15th 

to roughly around January 10th the area will be very busy. The hotels will be operating at 100% 

occupancy. It is a very family-oriented audience, and they often walk to Universal. 

Ryan: We will get with our traffic ops team and monitor during that time frame to see if there is anything 

that can be done as far as signal timing. 

Leeland: We have a smart work zone trailer that is now monitoring pedestrian traffic as well as any illegal 

foot traffic movements. 

Ryan: We have also utilized wireless modems to alert us to any issues that may happen with traffic 

signals and timing. The initial DDI implementation is still scheduled for February, but that is a very 

aggressive timeline, and it may be more than likely that it goes into the March or April timeframe. 

b. Committees Comments & Suggestions 

3. Future Major Milestones 

a. FDOT to Review next 14-21 Days 

i. Westbound Sand Lake Road sidewalk detour into January 

ii. Pile driving to resume after the holidays 

b. Committees Comments & Suggestions 

4. Cleanliness Review 

a. Committees Observations over past 7-Days 

5. Condition Review 

a. Committees Observations over past 7-Days 

b. (Fencing, Wraps, Barricades, Temp. Signage)  

6. Old Business 



 
 

a. Public Input or Comments 

i. None 

b. Commitments Update 

i. Fencing and screening 

ii. Banners 

iii. Mowing and cleaning  

iv. Clean Team  

v. Vacuum sweeper truck 

vi. Ponds 

vii. 90% Plans 

Ryan: We are still waiting on 90% plans and waiting on plans for some of the utility work. 

David: Do you think we will still be getting 90% plans before the end of the year? 

Ryan: Yes, that is still the plan. 

We are thinking about temporary planters and landscaping enhancements to go up with that northern 

sidewalk closure. So, if you see anything go up in the next couple of weeks, please let us know your 

thoughts and feedback. 

David: That would be great. This fits in with what we always try to accomplish on I-Drive. As far as fence 

banners are concerned, we are still working through it.  

7. New Business 

a. Next meeting 12/6/23. 

David: Let’s plan on not having a meeting December 27th or January 3rd. 

8. Meeting Adjourned. 

 

*DUKE ENERGY WORK PLANNED DECEMBER 4 FROM 8 A.M. TO 5 P.M. TO SWITCH TO NEW CIRCUIT* 

Please contact James Robinson with any questions or concerns regarding this work. 

James Robinson: On Monday, December 4th we are going to have power crews in the area. We are 

switching to the new circuit underground. On December 4th from 8 a.m. to 5 p.m. there will be some 

contractors and Duke Energy personnel at the substation that sits towards Universal to complete this 

work. We will have all protections cleared. I don’t anticipate any outages. However, if you do see a blink, 

just know that we are performing work to switch over to the new circuit. It will be a one-day thing. My 

team is also going to update me as soon as we have a schedule to relocate the poles and I will share that 

with you.  

 


