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Rdway
Place temp base ramp J widening Dennis Scott BASE100 Greg Lemire

Grade  SE - SW Quad Middle SL Dennis Scott Greg Lemire

Asphalt all of J and SE - SW Quad- Medians Dennis Scott Greg Lemire

Remove shoulder gutter Exist. WB I4 Dennis Scott Greg Lemire X X X X X

Close Sidewalk North side Sand Lake Dennis Scott Greg Lemire

Stripe grass NW Quad Sand Lake Dennis Scott Greg Lemire X X
Excavate for base NW Quad Sand Lake Dennis Scott Greg Lemire X X

Place Base NW Quad Sand Lake Dennis Scott Greg Lemire X X
Fine Grade for sod NW Quad Sand Lake Dennis Scott Greg Lemire X X

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire X X X X X X X X X X

Excavate for temp base SE Sand Lake Kyle Sample Greg Lemire

Place temp basse SE Sand Lake Kyle Sample Greg Lemire

Fine Grade for sod SE/SW  Quad Sand Lake Kyle Sample Greg Lemire

Install Temp drainage NE Sand Lake Kyle Sample Greg Lemire N
Stripe grass NE Quad Sand Lake Kyle Sample Greg Lemire X

 Excavate for base NE Quad Sand Lake Kyle Sample Greg Lemire X
Place Base NE Quad Sand Lake Kyle Sample Greg Lemire X X

Fine Grade for sod SW Quad Sand Lake Kyle Sample Greg Lemire X X

Finish Base SW Sand Lake Jessie Wilson BASE110 Greg Lemire

 Finish Base SL Medians Jessie Wilson Greg Lemire

Finish temp base SE Sand Lake Jessie Wilson Greg Lemire

Finish base ramp J widening Jessie Wilson BASE100 Greg Lemire

Finish base NW Quad Sand Lake Jessie Wilson Greg Lemire X
Grade for new Gr EB I -4 Jessie Wilson Greg Lemire X X X X X X X

Finish base NE Quad Sand Lake Jessie Wilson Greg Lemire X

Degrass & Fill carne area under Ramp J NW Section Stephanie Cannon Tyler Sample

Degrass & Fill carne area under Ramp J SW Section Stephanie Cannon Tyler Sample X X X X X

Place Embankment WB I4  1466-1455 Stephanie Cannon Tyler Sample X X X X X X X X X X

Excavate Pond 205D Stephanie Cannon Tyler Sample X X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire

Clean Team Billy Worles Greg Lemire X X X X X X X X X X

Structures

Crane Delivery / And Setup Juan P James

Pile Delivery Juan P PILE100 James

Pile Driving B-6 Juan P PILE100 James x x X
Move to B-2 & B - 1 Endbent Juan P James X

Pile Delivery B-2 Juan P PILE120 James X X
Crew Out Juan P James x x x x x

Drive B-2 End Bent Juan P PILE120 James

Police Material Eusebio Perez James

Form Cap End Bent 2 Eusebio Perez SUBS420 James x x x x
Pour B-2 End Bent 2 Eusebio Perez SUBS420 James x

Shaking out forms Jose Perez James

Cut & Remove Existing Bridge Deck Jose Perez James

Subs

Pave NW/NE Quad Sand Lake OPC Nate NC
Prime all of J and SE - SW Quad & Median Patriot Prime Nate

Stripe Phase 1 step 3 Sand Lake WB for Tube Ogelsby Anthony NC

Change Order Work for Sand Lake Ped stripping Ogelsby Anthony

Restripe WB  Sand Lake Ogelsby Anthony NC
Relocate 475' of low pro wall to WB TCP Anthony NC

WB Shoulder & EB Lane Median Barrier Damaged Barrier Wall Repair TCP Anthony

Place K-Wall  WB I-4 1435 -1390 TCP Anthony X X X

Acme Guard Rail Removal (waiting on contract) Acme

Road Closures / Sidewalk

I-4 WB LANE INSIDE OPC Greg

I-4 WB LANE OUTSIDE OPC Greg

Sand Lake Inside Lane Closures Dennis Scott Greg NC NC NC NC NC NC NC NC NC NC NC NC NC NC NC
Ramp M Lane Closure Dennis Scott Greg NC NC NC NC NC NC NC NC NC NC NC NC NC NC NC

EB Sand Lake Side Walk Closure Lane Greg NC NC NC NC NC NC NC NC NC NC NC NC NC NC NC
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