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Rdway

Remove shoulder gutter Exist. WB I4 Dennis Scott Greg Lemire

Close Sidewalk North side Sand Lake Dennis Scott Greg Lemire X
Remove Sidewalk and curb NW quad SL Dennis Scott Greg Lemire X

Stripe grass NW Quad Sand Lake Dennis Scott Greg Lemire X X
Excavate for base NW Quad Sand Lake Dennis Scott Greg Lemire X X X

Place Base NW Quad Sand Lake Dennis Scott Greg Lemire X X X
Fine Grade for sod NW Quad Sand Lake Dennis Scott Greg Lemire X X

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire X X X X X X X X X X X X X X X

MOT Nightyl Lane Closures Dennis Scott Greg Lemire N

Removing remain traffic seperator WB SL and Ramp M Dennis Scott Greg Lemire

Load Out Concrete Debris in yard Kyle Sample Greg Lemire

Remove and Load out shoulder gutter I4 Wb Kyle Sample Greg Lemire X
Stripe grass NE Quad Sand Lake Kyle Sample Greg Lemire X

 Excavate for base NE Quad Sand Lake Kyle Sample Greg Lemire X X
Place Base NE Quad Sand Lake Kyle Sample Greg Lemire X X

Fine Grade for sod NE Quad Sand Lake Kyle Sample Greg Lemire X X

Wekiva Jessie Wilson Greg Lemire

Finish base NE Quad Sand Lake Jessie Wilson Greg Lemire

Finish base NW Quad Sand Lake Jessie Wilson Greg Lemire

Grade for new Gr EB I -4 Jessie Wilson Greg Lemire X X X X X X X

Degrass & Fill crane area under Ramp J NW Section Stephanie Cannon Tyler Sample

Degrass & Fill crane area under Ramp J SW Section Stephanie Cannon Tyler Sample

Place Embankment WB I4  1466-1455 Stephanie Cannon Tyler Sample X X X X X X X X X X X X

Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample X X X X X X X X

Excavate Pond 205D Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire X X X X X X X X X
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Structures
PTO Juan P James x x x x x x x x x x x x x x x

PTO Eusebio Perez SUBS420 James x x x x x x x x x x x x x x x
Place Friction Collars - Cut pile Eusebio Perez SUBS420 James

PTO Jose Perez James x x x x x x
Cut & Remove Existing Bridge Deck Jose Perez James

Subs

Asphalt Plants Closed OPC Nate Closed Closed Closed Closed Closed Closed Closed Closed Closed

Offices Scheduled

Place S if police are scheduled

Schedule Orange County Anthony

FHP Anthony

Critical Protection Services Anthony

I-4 EB 1 LANE INSIDE

I-4 EB 2 LANE INSIDE

Duke Lane Closer

Road Closures / Sidewalk

I-4 WB LANE INSIDE OPC Greg

I-4 WB LANE OUTSIDE OPC Greg

Sand Lake Inside Lane Closures Dennis Scott Greg NC NC NC NC NC NC NC NC NC NC NC NC NC NC
Ramp M Lane Closure Dennis Scott Greg NC NC NC NC NC NC NC NC NC NC NC NC NC NC

EB Sand Lake Side Walk Closure Lane Greg NC NC NC NC NC NC NC NC NC NC NC NC NC NC
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