Sand Lake 3470 Current Week Week 1 Week 2
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Rdway
PTO Greg Lemire
Remove shoulder gutter Exist. WB 14 Dennis Scott Greg Lemire
Close Sidewalk North side Sand Lake Dennis Scott Greg Lemire X
Remove Sidewalk and curb NW quad SL Dennis Scott Greg Lemire X
Stripe grass NW Quad Sand Lake Dennis Scott Greg Lemire X X
Excavate for base NW Quad Sand Lake Dennis Scott Greg Lemire X X X
Place Base NW Quad Sand Lake Dennis Scott Greg Lemire X X X
Fine Grade for sod NW Quad Sand Lake Dennis Scott Greg Lemire X X
MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire X X X X X X X X X X X X X X X
MOT Nightly Lane Closures Dennis Scott Greg Lemire N N
Removing remain traffic separator WB SL and Ramp M Dennis Scott Greg Lemire N N N N
Saw cut ramp M2 and place permaent base
Load Out Concrete Debris in yard Kyle Sample Greg Lemire X X
Install Temp drainage NE quad Sand Lake Kyle Sample Greg Lemire X X
Remove and Load out shoulder gutter 14 Wb Kyle Sample Greg Lemire X
Stripe grass NE Quad Sand Lake Kyle Sample | GregLemire X
Excavate for base NE Quad Sand Lake Kyle Sample | GregLemire X X
Place Base NE Quad Sand Lake Kyle Sample Greg Lemire X X
Fine Grade for sod NE Quad Sand Lake Kyle Sample Greg Lemire X X
Maintain Erosion Control Kyle Sample Greg Lemire X X X X X X X X
Wekiva Jessie Wilson Greg Lemire
Finish base NE Quad Sand Lake Jessie Wilson Greg Lemire
Finish base NW Quad Sand Lake Jessie Wilson Greg Lemire
Grade for new Gr B | -4 Jessie Wilson Greg Lemire X X X X X X X
PTO Tyler Sample
Saghanis CanmonTylerSample |
Degrass & Fill crane area under Ramp J NW Section Stephanie Cannon Tyler Sample
Degrass & Fill crane area under Ramp J SW Section Stephanie Cannon Tyler sample
Place Embankment WB 14 1466-1455 Stephanie Cannon Tyler Sample X X X X X X X X X X X X
Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample X X X X X X X X
Excavate Pond 205D Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire X X X X X X X X X
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Structures
PTO Juan P James X X X X X X X X X X X X X X X
Pile delivery B-2 End Bent 3 Juan P James
Drive B-2 End Bent 3 Juan P James
Drive B-1 End Bent 3
PTO Eusebio Perez James x x x X x X X X X X X x X X x
Place Friction Collars - Cut pile Eusebio Perez James
Form Cap End Bent 1 Eusebio Perez James
Rebar End Bent 1 Eusebio Perez James
Pour B-2 End Bent 1 Eusebio Perez James
Form Cap End Bent 2 Eusebio Perez James
Rebar End Bent 2 Eusebio Perez James
Pour B-2 End Bent 2 Eusebio Perez James




PTO Jose Perez James X x x X x
Cut & Remove Existing Bridge Deck Jose Perez James
Subs
NB Sand Lake Light Pole and Ped Crossing Work Conti Anthony
Ramp M Sign Removal for Paving Conflict Conti Anthony
Remove existing WB Light Poles Conti Anthony X X X X
WB Temp Lighting Install Remaining Light Poles and Lights Conti Anthony X X
Sand Lake Signal Temp Reroute Work Conti Anthony X X X X X X X X X X
EB & WB Lighting Outage Repairs Conti Anthony X X X X X X X X X X
Sand Lake Underdeck Lighting Repair Work Conti Anthony X X X X X X X X X X
Sand Lake Temp Signal Strain Poles Installation Conti Anthony
WB Median Sod Unlimited Turf Anthony
Loop Ramp Sod Unlimited Turf Anthony
Sacrificial Mill and Overlay on Sand Lake Rd [ Nate
Asphalt Plants Closed opc Nate Closed Closed Closed Closed Closed Closed Closed Closed Closed
Pave NW/NE Quad Sand Lake oPC Nate
Prime all of J and SE - SW Quad & Median Patriot Prime Nate
Stripe Phase 1 step 3 Sand Lake WB for Tube Ogelsby Anthony
Change Order Work for Sand Lake Ped stripping Ogelsby Anthony
Restripe WB _Sand Lake Ogelsby Anthony
Relocate 475' of low pro wall to WB TP Anthony
Remove Stockpile of J Wall TP Anthony
Place K-Wall WB I-4 1435 -1390 TP Anthony
Acme Guard Rail Removal (waiting on contract) Acme
Survey
Vacation, Weekend & Night schedule
GregL
Tylers
Dennis Scott
Offices
Place § if police are scheduled
Schedule Orange County Anthony
FHP Anthony
Critical Protection Services Anthony S S S
1-4 B 1 LANE INSIDE
1-4 EB 2 LANE INSIDE
Duke Lane Closer
Road Closures / Sidewalk
1-4 WB LANE INSIDE oPC Greg
1-4 WB LANE OUTSIDE oPC Greg
Sand Lake Inside Lane Closures Dennis Scott Greg NC NC NC NC NC NC NC NC NC NC NC NC NC NC
Ramp M Lane Closure Dennis Scott Greg NC NC NC NC NC NC NC NC NC NC NC NC NC NC
EB Sand Lake Side Walk Closure Lane Greg. NC NC NC NC NC NC NC NC NC NC NC NC NC NC




