
I-4 and Sand Lake Road 
Interchange Design-Build

12/13/2023



Status as of December 11, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

253 1400 18.1% 01/25/2027
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Agenda — Past Project Status

• Past Project Status - FDOT to review 
past 7 days

• Continue traffic pattern on westbound I-4

• Bridge and roadway work on outside of 
westbound I-4

• Westbound Sand Lake Road sidewalk 
detour 

• Median work on Sand Lake Road

• Ongoing mowing

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status - FDOT to review 
next 7 days

• Continue traffic pattern on westbound I-4

• Bridge and roadway work on outside of 
westbound I-4

• Westbound Sand Lake Road sidewalk 
detour 

• Median work on Sand Lake Road

• Ongoing mowing

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Westbound Sand Lake Road sidewalk detour

• Pile driving to resume after the holidays

• Clean Team on site during holidays

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• None

• Commitments Update

• Fencing and screening

• Banners

• Mowing and cleaning

• Clean Team

• Ponds

• 90% plans



Agenda — New Business

Updated phone number

Leeland Shelton
Quality Assurance Manager
Daily Point of Contact
LShelton@hntb.com
352-721-4227

i4beyond.com/contact-us/

Project Hotline: 321-988-9375

As always, our online contact form 
and hotline are available

mailto:Jmoulton@hntb.com


Agenda — New Business

• Next Meeting 12/20/23
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