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Rdway
PTO Greg Lemire

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire X X X X X X X X X X X X X X X

MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N

Fine Grade for sod NE Quad Sand Lake Kyle Sample Greg Lemire X X X

Fine Grade for sod NW Quad Sand Lake Kyle Sample Greg Lemire

Erosion Control/Deficiency List Kyle Sample Greg Lemire X X X X X X X X X X X X X X X
Degrass & Fill crane area under Ramp J SW Section Kyle Sample Greg Lemire X X X X

Partial MSE wall demo B-1 Kyle Sample Greg Lemire X X X X

Finish base NE Quad Sand Lake Jessie Wilson Greg Lemire

Finish base NW Quad Sand Lake Jessie Wilson Greg Lemire

Grade for new Gr EB I -4 Jessie Wilson Greg Lemire N N N N

Jessie Wilson Greg Lemire

Degrass & Fill crane area under Ramp J SW Section Stephanie Cannon Tyler Sample

Place Embankment WB I4  1466-1455 Stephanie Cannon Tyler Sample

Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample X X X X X X X X X X X X X

Excavate/Grade Pond 205D Stephanie Cannon Tyler Sample X X X X X X X X X X

Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X

Remove Guardrail I4 median Ashton K Greg Lemire X X X X X

Load Demo Concrete Ashton K Greg Lemire X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL 528 535 535 SL SL 528 535 535 SL SL 528 535 535

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Drainage

Prep Force Main Jose C Greg Lemire X X X X X

Stage Force Main Jose C Greg Lemire X X X X X

Install Force Main Jose C Greg Lemire X X X X X
Set Kllyne tank Jose C Greg Lemire X X X

Structures

Setup

Pile delivery B-2 End Bent 3 Juan P James x X
Drive B-2 End Bent 3 Juan P James x X X X
Pile delivery B-2 EB 3 Juan P James X X

Drive B-1 EB 3 Juan P James X X X X
Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N N 

TTW 1-2 Juan P James

Place Friction Collars - Cut pile Eusebio Perez James

Form Cap End Bent 1 Eusebio Perez James x x x x x
Rebar End Bent 1 Eusebio Perez James x x x x X

Pour B-6 End Bent 1 Eusebio Perez James p

Form Cap End Bent 2 Jose Perez James X X
Rebar End Bent 2 Jose Perez James X X X

Pour B-6 End Bent 2 Jose Perez James p
Set Girders B-6 Jose Perez
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Cut & Remove Existing Bridge Deck Jose Perez James N N N N N 

Subs

Sand Lake Underdeck Lighting Repair Work Conti John

Sand Lake Temp Signal Strain Poles Installation Conti John X X X X

WB Median Sod Hydro-Grass Nate

Sacrificial Mill and Overlay on Sand Lake Rd OPC Nate NC NC NC NC NC NC
Pave NW/NE Quad Sand Lake OPC Nate

Pave 4' Misc Asphalt EB I4 OPC Nate

Prime all of J and SE - SW Quad & Median Patriot Prime Nate

Restripe WB  Sand Lake Ogelsby Nate

Relocate 475' of low pro wall to WB TCP Nate N
Remove Stockpile of J Wall TCP Nate N N N N

Place K-Wall  WB I-4 1435 -1390 TCP Nate N N N N

Acme Guard Rail Removal (waiting on contract) Acme Nate

Offices Scheduled

Place S if police are scheduled Nate

Schedule Orange County Nate

FHP Nate S S
Critical Protection Services Nate

I-4 EB 1 LANE INSIDE Nate

I-4 EB 2 LANE INSIDE Nate

Duke Lane Closer Nate

Road Closures / Sidewalk

I-4 WB LANE INSIDE OPC Greg N N

I-4 EB LANE INSIDE OPC Greg N N N

Sand Lake Outside  Lane Closures Dennis Scott Greg

Ramp M Lane Closure Dennis Scott Greg

EB Sand Lake Side Walk Closure Lane Greg


