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1 Sand Lake 3470 Current Week Week 1 Week 2
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4 Rdway

5 PTO Greg Lemire

6 MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire X X X X X X X X X X X X X X X

7 MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N

8

9 Fine Grade for sod NE Quad Sand Lake Kyle Sample Greg Lemire X X X

10 Fine Grade for sod NW Quad Sand Lake Kyle Sample Greg Lemire

11 Erosion Control/Deficiency List Kyle Sample Greg Lemire X X X X X X X X X X X X X X X

12 Degrass & Fill crane area under Ramp J SW Section Kyle Sample Greg Lemire X X X X

13 Partial MSE wall demo B-1 Kyle Sample Greg Lemire X X X X

14

15

16 Finish base NE Quad Sand Lake Jessie Wilson Greg Lemire

17 Finish base NW Quad Sand Lake Jessie Wilson Greg Lemire

18 Grade for new Gr EB | -4 Jessie Wilson Greg Lemire N N N N

19 Jessie Wilson Greg Lemire

20

21

22 Degrass & Fill crane area under Ramp J SW Section Stephanie Cannon Tyler Sample

23 Place Embankment WB 14 1466-1455 Stephanie Cannon Tyler Sample

24 Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample X X X

25 Excavate/Grade Pond 205D Stephanie Cannon Tyler Sample

26 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X

27

28 Remove Guardrail 14 median Ashton K Greg Lemire X X X X X

29 Load Demo Concrete Ashton K Greg Lemire X X X X X X X X X X

30

31 Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL 528 535 535 SL SL 528 535 535 SL SL 528 535 535

32 Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

33 Drainage

34

35 Prep Force Main Jose C Greg Lemire X X X X X

36 Stage Force Main Jose C Greg Lemire X X X X X

37 Install Force Main Jose C Greg Lemire X X X X X

38 Set Kllyne tank Jose C Greg Lemire X X X

39

40 Structures

41

42 Setup

43 Pile delivery B-2 End Bent 3 Juan P James X X

44 Drive B-2 End Bent 3 Juan P James X X X

45 Pile delivery B-2 EB 3 Juan P James X X

46 Drive B-1EB 3 Juan P James X X X

47 Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N N

48 TTW 1-2 Juan P James

63 Place Friction Collars - Cut pile Eusebio Perez James

64 Form Cap End Bent 1 Eusebio Perez James X X X X X

65 Rebar End Bent 1 Eusebio Perez James X X X X X

66 Pour B-6 End Bent 1 Eusebio Perez James

67

68 Form Cap End Bent 2 Jose Perez James X X

69 Rebar End Bent 2 Jose Perez James X X X

70 Pour B-6 End Bent 2 Jose Perez James

71 Set Girders B-6 Jose Perez
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72
73
74 Cut & Remove Existing Bridge Deck Jose Perez James N N N N N
79 Subs
80
81 Sand Lake Underdeck Lighting Repair Work Conti John
82 Sand Lake Temp Signal Strain Poles Installation Conti John
83 WB Median Sod Hydro-Grass Nate
84 Sacrificial Mill and Overlay on Sand Lake Rd oPC Nate NC NC NC NC
85 Pave NW/NE Quad Sand Lake oPC Nate
86 Pave 4' Misc Asphalt EB 14 OPC Nate
87 Prime all of J and SE - SW Quad & Median Patriot Prime Nate
88 Restripe WB Sand Lake Ogelsby Nate
89 Relocate 475' of low pro wall to WB TCP Nate
90 Remove Stockpile of J Wall TCP Nate
91 Place K-Wall WB I-4 1435 -1390 TCP Nate
92 Acme Guard Rail Removal (waiting on contract) Acme Nate
93
104 Offices Scheduled
105 Place S if police are scheduled Nate
106 Schedule Orange County Nate
107 FHP Nate
108 Critical Protection Services Nate
109 I1-4 EB 1 LANE INSIDE Nate
110 1-4 EB 2 LANE INSIDE Nate
111 Duke Lane Closer Nate
112 Road Closures / Sidewalk
113 1-4 WB LANE INSIDE oPC Greg
114 1-4 EB LANE INSIDE oPC Greg
115 Sand Lake Outside Lane Closures Dennis Scott Greg
116 Ramp M Lane Closure Dennis Scott Greg
117 EB Sand Lake Side Walk Closure Lane Greg




