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1 Sand Lake 3470 Current Week Week 1 Week 2
| 2 | Foreman / 22-Jan 23-Jan 24-Jan 25-Jan 26-Jan 27-Jan 28-Jan 29-Jan 30-Jan 31-Jan 1-Feb 2-Feb 3-Feb 4-Feb 5-Feb 6-Feb 7-Feb 8-Feb 9-Feb 10-Feb 11-Feb
; Activity ID Activity Description Suln e Supt é ué E ,:25> E 5 § § .,.é g ':E, E E § § .,.E_. g g E 5 §
4 Rdway
5 PTO Greg Lemire
6 MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire X X X X X X X X X X
7 MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N
8
9 Partial MSE wall demo B-1 Kyle Sample Greg Lemire X X X X X
10 Place Embankment WB 14 4193-4202 Kyle Sample Greg Lemire X X X X X
12
13 Grade for new GrEB | -4 Jessie Wilson Greg Lemire
14 Grade for stab Tube Jessie Wilson Greg Lemire X X X X X X X X
15 Cut stab Tube Jessie Wilson Greg Lemire X X X X X X X
16 Place Limerock Tube Jessie Wilson Greg Lemire
17 Finish Limerock Tube Jessie Wilson Greg Lemire
18
19 EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X
20 Place Embankment WB 14 4227-4249 Stephanie Cannon Tyler Sample
21 Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample
22 EW480 Excavate/Grade Pond 205D Stephanie Cannon Tyler Sample X X
23 EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X
24
25| DEMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X
26 Load Demo Concrete Ashton K Greg Lemire
27 MOT assistance Sac Mill/Overlay Ashton K Greg Lemire N N N
28
29 Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL SL SL SL SL SL
30 Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
31 Drainage
32
33| u-oucioo Prep Force Main Jose C Greg Lemire
34| u-oucio0 Stage Force Main Jose C Greg Lemire X X X X X
35| u-oucio0 Install Force Main Jose C Greg Lemire X X X X X X X X X X
36 Set Kllyne tank Jose C Greg Lemire
37
38 Structures
39
40 Setup
41 P2240 Pile delivery B-1 EB 3 Juan P James
42 PLE110 Drive B-1EB 3 JuanP James X
43 Service work Juan P James X X X X
44
45 Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N N
46
47 TW110 TTW 1-2 Juan P James X X X X X
59| suBss570 Form Cap End Bent 1 Eusebio Perez James
60| suBs570 Rebar End Bent 1 Eusebio Perez James X
61 SUBS570 Pour B-6 End Bent 1 Eusebio Perez James -
62 SUBS590 Strip B-6 Forms Eusebio Perez James X X X
63| suBss70 B-1&2 Form end bents Eusebio Perez James X X X X X X X X X
64
65
66| SUBS600 Form Cap End Bent 2 Jose Perez James X
67| SuBs600 Rebar End Bent 2 Jose Perez James
68| SuBs600 Pour B-6 End Bent 2 Jose Perez James H
69| BEAM150 Set Girders B-6 Jose Perez James
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70
71| susse10 Strip B-6 Forms Jose Perez James X X
72| SuBs600 B-1&2 Form end bents Jose Perez James X X X X X X X
73
74 Subs
75
76 WB Median Sod Hydro-Grass Nate
77 Sacrificial Mill and Overlay on Sand Lake Rd oPC Nate NC NC NC NC NC
78 Pave NW/NE Quad Sand Lake oPC Nate NC NC
79 Pave 4' Misc Asphalt EB 14 oPC Nate
86
87 Set Barrier Wall Ramp A TCP Jacob N N
88
89 Conti
90 Office Perm Power James Scott John
91 Sand Lake Underdeck Lighting Repair Work Miguel John
92 Sand Lake Temp Signal Strain Poles Installation Miguel John X X X
93 Temporary lighting for End Bent #3 and Loop Ramp (Awaiting Triplex) Miguel John
Underbridge Lighting/OH Sign Removal for Sawcutting Operation Miguel John

94




