
 
 

International Drive Resort Area Chamber of Commerce 

I-4 / Sand Lake Road Interchange Oversight Committee 

January 31, 2024 

Meeting Purpose: Weekly International Drive Resort Area Chamber of Commerce – I-4 and Sand Lake Road 

Interchange Oversight Committee Meeting #29 

Meeting Date/Time: Wednesday, January 31, 2024, 3:00 p.m. – 3:30 p.m. 

Location:  Zoom Meeting 

Attendees: I-Drive: David Vallillo (Host), Maria Triscari, Brian Small, Fernando Ching 

FDOT: Ryan Flipse, Seta Koroitamudi, Esther Montoya 

Orange County: Carter Gresham, Krista Taraszewksi 

HNTB: James Moulton, Leeland Shelton 

Global-5: Katie Wigle, Mike Wacht 

 

Agenda 

1. Past Project Status: 

a. FDOT to Review past 7-Days 

i. Bridge demolition on westbound I-4 

ii. Milling and resurfacing on Sand Lake Road 

iii. Westbound Sand Lake Road sidewalk work  

iv. Continue traffic pattern on westbound I-4 

v. Bridge and roadway work on outside of westbound I-4 

vi. Ongoing mowing and litter pickup 

Ryan Flipse: We started the bridge deck removal earlier this week. It has gone slower than anticipated. 

We are also excavating the pond to hold more volume. 

David Vallillo: Where are ponds 205 and 207? 

Jim Moulton: Pond 205D is behind Walmart on Turkey Lake Road and Pond 207 is in Area 4. Both are on 

the west side of I-4. 

Ryan: We noticed some litter near the westbound off ramp to Sand Lake Road last week. We let our 

Clean Team know and they have since addressed it. 

David: Come Monday and Tuesday, you will probably see an uptick in litter in the area just based on the 

influx of traffic and travel in the area. 



 
 

 

b. Committees Comments & Suggestions 

2. Future Project Status 

a. FDOT to Review next 7-Days 

i. Bridge demolition work on westbound I-4 

ii. Westbound Sand Lake Road sidewalk work  

iii. Continue traffic pattern on westbound I-4 

iv. Bridge and roadway work on outside of westbound I-4 

v. Ongoing mowing and litter pickup 

Ryan: We are aware of MegaCon. There will absolutely be no work that will impact the volume of traffic 

during those days. 

b. Committees Comments & Suggestions 

3. Future Major Milestones 

a. Upcoming safety diversions for bridge demolition work 

i. Sand Lake Road 

ii. I-4 ramps 

b. Westbound Sand Lake Road sidewalk work 

Ryan: As far as the bridge girders are concerned, we don’t think it will actually occur within the next 14-

21 days, it will be later than that, but we wanted to keep that on the schedule just to alert you that it is 

upcoming work. We will be having certain safety diversions that last 15 minutes in the early hours of the 

morning around 2 a.m. to get our wire across the street. We will have ample signage and officers to help 

direct people to alternative options if they don’t want to wait the 15 or so minutes for our crews to run 

the wire. 

c. Committees Comments & Suggestions 

4. Cleanliness Review 

a. Committees Observations over past 7-Days 

5. Condition Review 

a. Committees Observations over past 7-Days 

b. (Fencing, Wraps, Barricades, Temp. Signage)  

6. Old Business 

a. Public Input or Comments 

b. Commitments Update 

i. Fencing and screening 

ii. Banners 

iii. Mowing and cleaning  

iv. Clean Team  

v. Ponds 



 
 

Carter Gresham: We are almost at a halfway point. We are going to be setting up meetings with the 

design and FDOT to keep this moving. 

Esther Montoya: Yes, we have our meeting next week and hopefully we can give a better update at our 

next meeting. 

David: We should keep in mind the upcoming opening of Universal’s Epic Universe theme park. We will 

want to have further dialogue about this as it gets closer. There will be a significant increase in traffic, not 

only from visitors, but from employees. Employees will start arriving three to six months ahead of the 

opening. 

Ryan: We have good coordination with the team that is working on the Kirkman Road extension project. 

Our DDI will be in place by the time Epic Universe opens, which will help with some of the expected 

increased traffic flow. We will coordinate with Orange County and the project on Kirkman Road. 

New Business 

c. Next meeting 2/07/24. 

7. Meeting Adjourned. 

 


