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1 Sand Lake 3470 Current Week Week 1 Week 2
| 2 | Foreman / 29-Jan 30-Jan 31-Jan 1-Feb 2-Feb 3-Feb 4-Feb 5-Feb 6-Feb 7-Feb 8-Feb 9-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb 16-Feb 17-Feb 18-Feb
; Activity ID Activity Description Syl Ve Supt é § g g E E § é E g g E E E é § g g E E E
4 Rdway
5 MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire X X X X X
6 MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N
7
8 Partial MSE wall demo B-1 Kyle Sample Greg Lemire
9 Place Embankment WB 14 4193-4202 Kyle Sample Greg Lemire X X X X X
11
12 Grade for new GrEB | -4 Jessie Wilson Greg Lemire
13 Grade for stab Tube Jessie Wilson Greg Lemire X X X
14 Cut stab Tube Jessie Wilson Greg Lemire X X X X X X X
15 Place Limerock Tube Jessie Wilson Greg Lemire X X X X X
16 Finish Limerock Tube Jessie Wilson Greg Lemire
17
18 EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X
19 Place Embankment WB 14 4227-4249 Stephanie Cannon Tyler Sample
20 Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample
21 EW480 Excavate/Grade Pond 205D Stephanie Cannon Tyler Sample
22 EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X
23
24 | DEMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X
25 Load Demo Concrete Ashton K Greg Lemire
26 MOT assistance Sac Mill/Overlay Ashton K Greg Lemire X X X X
27
28 Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL
29 Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
30 Drainage
31
32 | u-oucio0 Prep Force Main Jose C Greg Lemire
33| u-oucio0 Stage Force Main Jose C Greg Lemire X X X X
34| u-oucio0 Install Force Main Jose C Greg Lemire X X X X X X X X X X X
35 Set Kllyne tank Jose C Greg Lemire
36
37 Structures
38
39 Setup
40 P2240 Pile delivery B-1 EB 3 Juan P James
41 PLE110 Drive B-1EB 3 JuanP James
42 Service work Juan P James
43
44 Cut & Remove Existing Bridge Deck 1/2 JuanP James N N N N
45
46 TW110 TTW 1-2 Juan P James X X X X X X X
47
48 Walking across Sand Lake JuanP James X X
61 SUBS590 Strip B-6 Forms Eusebio Perez James X
62| suBss70 B-1&2 Form end bents Eusebio Perez James X X X X X X X X X X X X X
63
64
65| SuBS600 Form Cap End Bent 2 Jose Perez James
66| SUBS600 Rebar End Bent 2 Jose Perez James
67| SuBs600 Pour B-6 End Bent 2 Jose Perez James
68 | BEAM150 Set Girders B-6 Jose Perez James
69
70| suBse610 Strip B-6 Forms Jose Perez James X
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71| suBse00 B-1&2 Form end bents Jose Perez James X X X X X X X
72
73 Subs
74
75 WB Median Sod Hydro-Grass Nate
76 Sacrificial Mill and Overlay on Sand Lake Rd OPC Nate NC
77 Pave 4' Misc Asphalt EB 14 OPC Nate NC NC
78 Prime all of J and SE - SW Quad & Median Patriot Prime Nate
79 Restripe WB Sand Lake Ogelsby Nate NC
84 Demo Mill for Tub construction TransPremier Nate X X
85
86 Set Barrier Wall Ramp A TCP Jacob
87
88 Conti
89 Sand Lake Temp Signal Span Wire Installation Miguel John
90 Temporary lighting @ Bridge 1/TCW 1-2 Miguel John X
91 Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Miguel John N
92
93
94
116 Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg N




