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Rdway

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire X X X X X

MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N N N N

Partial MSE wall demo B-1 Kyle Sample Greg Lemire

Place Embankment WB I4 4193-4202 Kyle Sample Greg Lemire X X X X X

Grade for new Gr EB I -4 Jessie Wilson Greg Lemire

Grade for stab Tube Jessie Wilson Greg Lemire X X X
Cut stab Tube Jessie Wilson Greg Lemire X X X X X X X

Place Limerock Tube Jessie Wilson Greg Lemire X X X X X
Finish Limerock Tube Jessie Wilson Greg Lemire

EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X

Place Embankment WB I4 4227-4249 Stephanie Cannon Tyler Sample

Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample

EW480 Excavate/Grade Pond 205D Stephanie Cannon Tyler Sample

EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X

DEMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X

Load Demo Concrete Ashton K Greg Lemire

MOT assistance Sac Mill/Overlay Ashton K Greg Lemire X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Drainage

U-OUC100 Prep Force Main Jose C Greg Lemire

U-OUC100 Stage Force Main Jose C Greg Lemire X X X X
U-OUC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X X

Set Kllyne tank Jose C Greg Lemire

Structures

Setup

P2240 Pile delivery B-1 EB 3 Juan P James

PLE110 Drive B-1 EB 3 Juan P James

Service work Juan P James

Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N

TW110 TTW 1-2 Juan P James X X X X X X X

Walking across Sand Lake Juan P James X X
SUBS590 Strip B-6 Forms Eusebio Perez James X

SUBS570 B-1&2 Form end bents Eusebio Perez James X X X X X X X X X X X X X

SUBS600 Form Cap End Bent 2 Jose Perez James

SUBS600 Rebar End Bent 2 Jose Perez James

SUBS600 Pour B-6 End Bent 2 Jose Perez James

BEAM150 Set Girders B-6 Jose Perez James X

SUBS610 Strip B-6 Forms Jose Perez James X
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SUBS600 B-1&2 Form end bents Jose Perez James X X X X X X X X X X X X X

Subs

WB Median Sod Hydro-Grass Nate

Sacrificial Mill and Overlay on Sand Lake Rd OPC Nate NC
Pave 4' Misc Asphalt EB I4 OPC Nate NC NC

Prime all of J and SE - SW Quad & Median Patriot Prime Nate

Restripe WB  Sand Lake Ogelsby Nate NC

Demo Mill for Tub construction TransPremier Nate X X

Set Barrier Wall Ramp A TCP Jacob

Conti

Sand Lake Temp Signal Span Wire Installation Miguel John

Temporary lighting @ Bridge 1/TCW 1-2 Miguel John X X

Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Miguel John N

Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg N


