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Status as of February 05, 2024

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1410 21.9% 02/10/2027
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Construction
Areas Map

Areas 1 - 7



Sand Lake 3470

Current Week

Week 1

Week 2

Foreman / 5-Feb G-Feb 7-Feb B-Feb 3-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb 16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feh 23-Feb .
Activity Description Supt = w o = _ = = = s -1 = — = F = w a 3 -
e 2 P £ E E 3 2 g R : E B 3 7 g R g E E
Rdway
MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire
MOT Mightly Lane Closures Dennis Scott Greg Lemire N N M N HiE M N N N e N N N N
Grade for new GrEB | -4 lJessie Wilson Greg Lemire
Grade for stab Tube lJessie Wilson Greg Lemire
Emb WB X X X X X
Cut stab Tube lJessie wilson Greg Lemire X ¥ N X X
Place Limerack Tube Jessie Wilson Greg Lemire X X X
Finish Limerock Tube Jessie wilson Grag Lemire X X
Place Embankment Ramp M 1322-1307 stephanie Cannon Tyler sample by X ¥ x X W X x N W
Place Embankment WE 14 4227-4249 Stephanie Cannon Tyler sample X ® X K X
Place Embankment to RW104 Level Pad Stephanie Cannon Tyler sample
Excavate/Grade Pond 205D Stephanie Cannon Tyler sample
Fill/Grade Pond 207 Stephanie Cannon Tyler sample o X ® x K K X x iy K
Erosion Control/Deficiency List ashton K Greg Lemire ¥ X X x X ¥ X x by ® X ® x X X
Load Demo Condrete ashton K Greg Lemire
BIOT assistance Sac MillfOverlay ashton K Greg Lemire
Mowing and Litter Pick Up Billy Worles Greg Lemire SL 5L SL SL SL SL 5L SL SL SL
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage
Prep Force Main lose C Greg Lemire
Stage Force Main lose C Greg Lemire X X X X
Install Force Main Jose C Greg Lemire X K X X X X X X X X X
Structures




Sand Lake 3470

Current Week

Week 1

Week 2

Foreman / 5-Feb 6-Feb 7-Feb 8-Felb 9-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb 16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feb 23-Feb :
Activity Description Sub Name = é § E .!3_! E 5 E é § % ':3_: E g E § ‘u:: g E E
Structures
TTW 1-2 Juzn P Jamas X X X X X X X
walking across sand Lake Juzn P Jamas X X
Cut & Remove Existing Bridge Deck 1/2 Juan P James  Himmees N M M N
Setup Juan P lames
Pilz delivery B-2 EB 1 Juan P lames
pile delivery B-2 End Bent 1 Juan P lames
Drive B-2 End Bent 1 Juan P James
Drive B-1 End Bent 1 Juan P James
TTW 1-1 Juan P James
Strip B-6 Forms Eusebio Perez James
B-182 Form end bents Eusebio Perez James X X X X X X X X X X X X X X
Strip B-6 Forms lose Perez lames
B-1&2 Form end bents lose Perez Jameas X X X X X X X X X X X X X x
Set Girders B-6 Jose Perez lames
WE Median Sod Hydro-Grass Nate
sacrificial Mill and Overlay on Sand Lake Rd OPC Mate
Pave &' Misc Asphalt EB 14 OPC Nate
Prime all of ] and 5E - 5W Quad & Median Patriot Prime Nate
Restripe WB 5and Lake oOgelsby Mate
Relocate 475" of low pro wall to WE TCP Mate
Remove Stockpile of 1 wall TCP Mate
Place K-Wall WE 1-4 1435 -1350 TCP Mate
Aacme Guard Rail Removal [waiting on contract) Aacme Mate
Demo Mill for Tub construction TransPremier Mate X X
sand Lake Intall Span wire for signals conti John MNC
Set Barrier Wall Ramp & TCP lacob
ORange County Office Delivery aries X X X
Conti
sand Lake Temp Signal span Wire Installation Miguel John N N
Offices Scheduled
Place 5if police are scheduled Mate
Schedule Orange County Mate
FHP Nate
Critical Protection Services Mate C
I-4 EB 1 LANE INSIDE Mate
I-4 EB 2 LANE INSIDE MNate
Duke Lane Closer Mata




E * Bridge demolition on westbound I-4

] * Milling and resurfacing on Sand Lake Road
 Westbound Sand Lake Road sidewalk work
e Continue traffic pattern on westbound I-4

* Bridge and roadway work on outside of
westbound I-4

* Ongoing mowing and litter pickup
 Committee’s Comments & Suggestions

: * Past Project Status — FDOT to review past 7 days !
|




Agenda — Future Project Status

THE LILTIMATE A

* Future Project Status — FDOT to review next 7 days
 Temporary sighals for DDI implementation
 Westbound Sand Lake Road sidewalk work
e Continue traffic pattern on westbound I-4
* Bridge and roadway work on outside of westbound |-4
* Ongoing mowing and litter pickup

 Committee’s Comments & Suggestions



Agenda — Future Project Status

THe LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days

* Bridge demolition work on westbound I-4

* Upcoming safety diversions for bridge demolition work
 Sand Lake Road
* |-4 ramps

e Westbound Sand Lake Road sidewalk work

 Committee’s Comments & Suggestions




Agenda — Cleanliness Review

THE LILTIMATE A

* Cleanliness Review
« Committee’s observations over past 7 days

* Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)



Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments ]
* None |

« Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
e Clean Team
* Ponds

i | 'V""‘\(\
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Agenda — New Business

THE LILTIMATE A

* Next Meeting —2/14/24 J

[ i 12N
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