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1 Sand Lake 3470 Current Week Week 1 Week 2
L Foreman / 5-Feb 6-Feb 7-Feb 8-Feb 9-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb 16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feb 23-Feb 24-Feb 25-Feb
; Activity ID Activity Description Syl Ve Supt é § g g E E § é E g g E E E é § g g E E E
4 Rdway
5 MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire
6 MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N
7
8 Grade for new GrEB | -4 Jessie Wilson Greg Lemire
9 Grade for stab Tube Jessie Wilson Greg Lemire
10 Emb WB X X X X X
11 Cut stab Tube Jessie Wilson Greg Lemire X X X X X
12 Place Limerock Tube Jessie Wilson Greg Lemire X X X
13 Finish Limerock Tube Jessie Wilson Greg Lemire X X
14
15 EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X
16 Place Embankment WB 14 4227-4249 Stephanie Cannon Tyler Sample X X X X X
17 Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample
18 EW480 Excavate/Grade Pond 205D Stephanie Cannon Tyler Sample
19 EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X X X X X X
20
21| DEmMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X
22 Load Demo Concrete Ashton K Greg Lemire
23 MOT assistance Sac Mill/Overlay Ashton K Greg Lemire
24
25 Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL SL SL SL SL SL
26 Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
27 Drainage
28
29| u-oucio0 Prep Force Main Jose C Greg Lemire
30| u-oucioo Stage Force Main Jose C Greg Lemire X X X X
31| u-oucioo Install Force Main Jose C Greg Lemire X X X X X X X X X X X
32
33
34 Structures
35
36
37 TW110 TTW 1-2 Juan P James X X X X X X X
38
39 Walking across Sand Lake JuanP James X X
40 Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N
41 Setup JuanP James
42 P2250 Pile delivery B-2 EB 1 Juan P James
43 P2250 Pile delivery B-2 End Bent 1 JuanP James
44| PILE120 Drive B-2 End Bent 1 Juan P James
45 PILE100 Drive B-1 End Bent 1 Juan P James
46 TTW 1-1 Juan P James
47
48
49 SUBS590 Strip B-6 Forms Eusebio Perez James
50| suBs570 B-1&2 Form end bents Eusebio Perez James X X X X X X X X X X X X X X
51
52
53 SUBS610 Strip B-6 Forms Jose Perez James
54| SuBS600 B-1&2 Form end bents Jose Perez James X X X X X X X X X X X X X X
551 BEAM150 Set Girders B-6 Jose Perez James
56
57 Subs
58
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59 WB Median Sod Hydro-Grass Nate
60 Sacrificial Mill and Overlay on Sand Lake Rd OPC Nate
61 Pave 4' Misc Asphalt EB 14 OPC Nate
62 Prime all of J and SE - SW Quad & Median Patriot Prime Nate
63 Restripe WB Sand Lake Ogelsby Nate
64 Relocate 475' of low pro wall to WB TCP Nate
65 Remove Stockpile of ] Wall TCP Nate
66 Place K-Wall WB I-4 1435 -1390 TCP Nate
67 Acme Guard Rail Removal (waiting on contract) Acme Nate
68 Demo Mill for Tub construction TransPremier Nate
69 Sand Lake Intall Span wire for signals Conti John NC
70 Set Barrier Wall Ramp A TCP Jacob
71 ORange County Office Delivery Aries
72 Conti
73 Sand Lake Temp Signal Span Wire Installation Miguel John N
74
86 Offices Scheduled
87 Place S if police are scheduled Nate
88 Schedule Orange County Nate
89 FHP Nate
90 Critical Protection Services Nate NC
91 1-4 EB 1 LANE INSIDE Nate
92 1-4 EB 2 LANE INSIDE Nate
93 Duke Lane Closer Nate




