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Rdway

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire

MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N N N N

Grade for new Gr EB I -4 Jessie Wilson Greg Lemire

Grade for stab Tube Jessie Wilson Greg Lemire

Emb WB X X X X X
Cut stab Tube Jessie Wilson Greg Lemire x x x x x

Place Limerock Tube Jessie Wilson Greg Lemire X X X
Finish Limerock Tube Jessie Wilson Greg Lemire X X

EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X

Place Embankment WB I4 4227-4249 Stephanie Cannon Tyler Sample X X X X X

Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample

EW480 Excavate/Grade Pond 205D Stephanie Cannon Tyler Sample

EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X X X X X X

DEMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X

Load Demo Concrete Ashton K Greg Lemire

MOT assistance Sac Mill/Overlay Ashton K Greg Lemire

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL SL SL SL SL SL

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage

U-OUC100 Prep Force Main Jose C Greg Lemire

U-OUC100 Stage Force Main Jose C Greg Lemire X X X X
U-OUC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X X

Structures

TW110 TTW 1-2 Juan P James X X X X X X X

Walking across Sand Lake Juan P James X X
Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N N

Setup Juan P James

P2250 Pile delivery B-2 EB 1 Juan P James

P2250 Pile delivery B-2 End Bent 1 Juan P James

PILE120 Drive B-2 End Bent 1 Juan P James

PILE100 Drive B-1 End Bent 1 Juan P James

TTW 1-1 Juan P James

SUBS590 Strip B-6 Forms Eusebio Perez James

SUBS570 B-1&2 Form end bents Eusebio Perez James X X X X X X X X X X X X X x

SUBS610 Strip B-6 Forms Jose Perez James

SUBS600 B-1&2 Form end bents Jose Perez James X X X X X X X X X X X X X x
BEAM150 Set Girders B-6 Jose Perez James X
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WB Median Sod Hydro-Grass Nate

Sacrificial Mill and Overlay on Sand Lake Rd OPC Nate

Pave 4' Misc Asphalt EB I4 OPC Nate

Prime all of J and SE - SW Quad & Median Patriot Prime Nate

Restripe WB  Sand Lake Ogelsby Nate

Relocate 475' of low pro wall to WB TCP Nate

Remove Stockpile of J Wall TCP Nate

Place K-Wall  WB I-4 1435 -1390 TCP Nate

Acme Guard Rail Removal (waiting on contract) Acme Nate

Demo Mill for Tub construction TransPremier Nate X X
Sand Lake Intall Span wire for signals Conti John NC

Set Barrier Wall Ramp A TCP Jacob

ORange County Office Delivery Aries X X X

Conti

Sand Lake Temp Signal Span Wire Installation Miguel John N N

Offices Scheduled

Place S if police are scheduled Nate

Schedule Orange County Nate

FHP Nate

Critical Protection Services Nate NC
I-4 EB 1 LANE INSIDE Nate

I-4 EB 2 LANE INSIDE Nate

Duke Lane Closer Nate


