
I-4 and Sand Lake Road 
Interchange Design-Build

2/14/2024



Status as of February 12, 2024

Days 
Used Total Days

% Days 
Complete Last Contract Day

316 1410 22.4% 02/10/2027
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Agenda — Past Project Status

• Past Project Status — FDOT to review past 7 days

• Temporary signals for DDI implementation

• Westbound Sand Lake Road sidewalk work 

• Continue traffic pattern on westbound I-4

• Bridge and roadway work on outside of 
westbound I-4

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Temporary signals for DDI implementation

• Westbound Sand Lake Road sidewalk work 

• Continue traffic pattern on westbound I-4

• Bridge and roadway work on outside of westbound I-4

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Bridge demolition work on westbound I-4 

• Upcoming safety diversions for bridge demolition work

• Sand Lake Road

• I-4 ramps

• Pile driving resumes February 27 in Area 2

• Westbound Sand Lake Road sidewalk work

• Committee’s Comments & Suggestions
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Agenda — Future Project Status

• Future Project Status

• DDI changeover schedule

• Reviewing traffic count data

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• None

• Commitments Update

• Fencing and screening

• Banners

• Mowing and cleaning

• Clean Team

• Ponds



Agenda — New Business

• Next Meeting — 2/21/24
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