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1 Sand Lake 3470 Current Week Week 1 Week 2
| 2 | Foreman / 12-Feb 13-Feb 14-Feb 15-Feb 16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feb 23-Feb 24-Feb 25-Feb 26-Feb 27-Feb 28-Feb 29-Feb 1-Mar 2-Mar 3-Mar

; Activity ID Activity Description Syl Ve Supt é é g g E E § é § g g E E E é § g E E E E
4 Rdway

5 MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire

6 MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N

7

8 Grade for new GrEB | -4 Jessie Wilson Greg Lemire

9 Grade for stab Tube Jessie Wilson Greg Lemire

10 Emb WB

11 Cut stab Tube Jessie Wilson Greg Lemire X X X X X

12 Place Limerock Tube Jessie Wilson Greg Lemire X X X

13 Finish Limerock Tube Jessie Wilson Greg Lemire X X X X X X X
14

15 EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X

16 Place Embankment WB 14 4227-4249 Stephanie Cannon Tyler Sample X X X X X
17 EW480 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample

18 EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X X X X X X

19

20| DEmMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X
21 Load Demo Concrete Ashton K Greg Lemire

22 MOT assistance Sac Mill/Overlay Ashton K Greg Lemire

23

24 Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL

25 Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
26 Drainage

27

28| u-oucio0 Prep Force Main Jose C Greg Lemire

29| u-oucio0 Stage Force Main Jose C Greg Lemire

30| u-oucioo Install Force Main Jose C Greg Lemire X X X X X X X X X X X X X X X
31

32

33 Structures

34

35

36 TW110 TTW 1-2 Juan P James X X

37 Girders B-5 Juan P James X

38 Walking across Sand Lake Juan P James X

39 Setup crane X X X
40 Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N
41 Setup Juan P James
42 P2250 Pile delivery B-2 EB 1 JuanP James X X
43 P2250 Pile delivery B-2 End Bent 1 JuanP James X X
44| PILE120 Drive B-2 End Bent 1 Juan P James X X X X
45 PILE100 Drive B-1 End Bent 1 Juan P James
46 TTW 1-1 Juan P James
47
48
49 SUBS590 Strip B-6 Forms Eusebio Perez James

50| suBs570 B-1&2 Form end bents Eusebio Perez James X X X X X X X X X X X X X X
51

52

53 SUBS610 Strip B-6 Forms Jose Perez James

54| SuBS600 B-1&2 Form end bents Jose Perez James X X X X X X X X X X X X X X
55| BEAM150 Set Girders B-6 Jose Perez James -

56

57 Subs

67 ORange County Office Delivery Aries X X X




B C E | ) K
68
69 Sand Lake Temp Signal Heads and Conduit Miguel John X
70 Light Poie Relocation S/W Quad (Crane Crossing) X
71 Wavetronic Install
72 Fiberbox Drop
73
85
86 Place S if police are scheduled Nate
87 Schedule Orange County Nate
88 FHP Nate
89 Critical Protection Services Nate X X
90
91 1-4 WB LANE INSIDE OoPC Greg X X X
92 1-4 EB LANE INSIDE OoPC Greg X X X
93 Sand Lake Outside Lane Closures Dennis Scott Greg X X X
94 Ramp M Lane Closure Dennis Scott Greg
95 EB Sand Lake Side Walk Closure Lane Greg
96 DDI Swap Lane Greg
97 Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg




