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Rdway

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire

MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N N N N

Grade for new Gr EB I -4 Jessie Wilson Greg Lemire

Grade for stab Tube Jessie Wilson Greg Lemire

Emb WB 

Cut stab Tube Jessie Wilson Greg Lemire X X X X X
Place Limerock Tube Jessie Wilson Greg Lemire X X X
Finish Limerock Tube Jessie Wilson Greg Lemire X X X X X X X

EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X

Place Embankment WB I4 4227-4249 Stephanie Cannon Tyler Sample X X X X X

EW480 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample

EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X X X X X X

DEMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X

Load Demo Concrete Ashton K Greg Lemire

MOT assistance Sac Mill/Overlay Ashton K Greg Lemire

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage

U-OUC100 Prep Force Main Jose C Greg Lemire

U-OUC100 Stage Force Main Jose C Greg Lemire

U-OUC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X X X X X X

Structures

TW110 TTW 1-2 Juan P James X X
Girders B-5 Juan P James X

Walking across Sand Lake Juan P James X
Setup crane x x x

Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N N
Setup Juan P James

P2250 Pile delivery B-2 EB 1 Juan P James X X
P2250 Pile delivery B-2 End Bent 1 Juan P James X X

PILE120 Drive B-2 End Bent 1 Juan P James X X X X
PILE100 Drive B-1 End Bent 1 Juan P James

TTW 1-1 Juan P James

SUBS590 Strip B-6 Forms Eusebio Perez James

SUBS570 B-1&2 Form end bents Eusebio Perez James X X X X X X X X x X X X X x

SUBS610 Strip B-6 Forms Jose Perez James

SUBS600 B-1&2 Form end bents Jose Perez James X X X X X X X X x X X X X x
BEAM150 Set Girders B-6 Jose Perez James X

Subs

ORange County Office Delivery Aries X X X

Activity ID Activity Description Supt

Sand Lake 3470 Current Week Week 1 Week 2
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Conti

Sand Lake Temp Signal Heads and Conduit Miguel John X X X X X X

Light Poie Relocation S/W Quad (Crane Crossing) X

Wavetronic Install X X X X X

Fiberbox Drop 

Offices Scheduled

Place S if police are scheduled Nate

Schedule Orange County Nate

FHP Nate

Critical Protection Services Nate X X

Road Closures / Sidewalk

I-4 WB LANE INSIDE OPC Greg X X X X X X X X X X

I-4 EB LANE INSIDE OPC Greg X X X X X X X X X X

Sand Lake Outside  Lane Closures Dennis Scott Greg X X X X X X X X X X
Ramp M Lane Closure Dennis Scott Greg

EB Sand Lake Side Walk Closure Lane Greg

DDI Swap Lane Greg

Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg


