	A	B	C	E	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC
1		**Sand Lake 3470**			**Current Week**							**Week 1**							**Week 2**						
2			Foreman /		12-Feb	13-Feb	14-Feb	15-Feb	16-Feb	17-Feb	18-Feb	19-Feb	20-Feb	21-Feb	22-Feb	23-Feb	24-Feb	25-Feb	26-Feb	27-Feb	28-Feb	29-Feb	1-Mar	2-Mar	3-Mar
3	Activity ID	Activity Description	Sub Name	Supt	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN
4		Rdway																							
5		MOT Maintenance I4 & Sand Lake	Dennis Scott	Greg Lemire																					
6		MOT Nightly Lane Closures	Dennis Scott	Greg Lemire	N	N	N	N			N	N	N	N	N			N	N	N	N	N			N
7																									
8		Grade for new Gr EB I -4	Jessie Wilson	Greg Lemire																					
9		Grade for stab Tube	Jessie Wilson	Greg Lemire																					
10		Emb WB																							
11		Cut stab Tube	Jessie Wilson	Greg Lemire	X	X	X	X	X																
12		Place Limerock Tube	Jessie Wilson	Greg Lemire								X	X	X											
13		Finish Limerock Tube	Jessie Wilson	Greg Lemire											X	X			X	X	X	X	X		
14																									
15	EW310	Place Embankment Ramp M 1322-1307	Stephanie Cannon	Tyler Sample	X	X	X	X	X			X	X	X	X	X									
16		Place Embankment WB I4 4227-4249	Stephanie Cannon	Tyler Sample															X	X	X	X	X		
17	EW480	Excavate/Grade Pond 206	Stephanie Cannon	Tyler Sample																					
18	EW220	Fill/Grade Pond 207	Stephanie Cannon	Tyler Sample	X	X	X	X	X			X	X	X	X	X									
19																									
20	DEMO110	Erosion Control/Deficiency List	Ashton K	Greg Lemire	X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		
21		Load Demo Concrete	Ashton K	Greg Lemire																					
22		MOT assistance Sac Mill/Overlay	Ashton K	Greg Lemire																					
23																									
24		Mowing and Litter Pick Up	Billy Worles	Greg Lemire								SL	SL	SL	SL	SL									
25		Clean Team	Billy Worles	Greg Lemire	X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		
26		Drainage																							
27																									
28	U-OUC100	Prep Force Main	Jose C	Greg Lemire																					
29	U-OUC100	Stage Force Main	Jose C	Greg Lemire																					
30	U-OUC100	Install Force Main	Jose C	Greg Lemire	X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		
31																									
32																									
33		Structures																							
34																									
35																									
36	TW110	TTW 1-2	Juan P	James	X	X																			
37		Girders B-5	Juan P	James	X																				
38		Walking across Sand Lake	Juan P	James		X																			
39		Setup crane					x	x	x																
40		Cut & Remove Existing Bridge Deck 1/2	Juan P	James							N	N	N	N	N										
41		Setup	Juan P	James																					
42	P2250	Pile delivery B-2 EB 1	Juan P	James															X		X				
43	P2250	Pile delivery B-2 End Bent 1	Juan P	James																X		X			
44	PILE120	Drive B-2 End Bent 1	Juan P	James																X	X	X	X		
45	PILE100	Drive B-1 End Bent 1	Juan P	James																					
46		TTW 1-1	Juan P	James																					
47																									
48																									
49	SUBS590	Strip B-6 Forms	Eusebio Perez	James																					
50	SUBS570	B-1&2 Form end bents	Eusebio Perez	James	X	X	X	X				X	X	X	X	x			X	X	X	X	x		
51																									
52																									
53	SUBS610	Strip B-6 Forms	Jose Perez	James																					
54	SUBS600	B-1&2 Form end bents	Jose Perez	James	X	X	X	X				X	X	X	X	x			X	X	X	X	x		
55	BEAM150	Set Girders B-6	Jose Perez	James	X																				
56																									
57		Subs																							
67		ORange County Office Delivery	Aries		X	X	X																		

	A	B	C	E	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC
68		**Conti**																							
69		**Sand Lake Temp Signal Heads and Conduit**	**Miguel**	**John**			X	X	X			X	X	X											
70		**Light Poie Relocation S/W Quad (Crane Crossing)**			X																				
71		**Wavetronic Install**														X			X	X	X	X			
72		**Fiberbox Drop**																							
73																									
85		**Offices Scheduled**																							
86		**Place S if police are scheduled**		**Nate**																					
87		**Schedule Orange County**		**Nate**																					
88		**FHP**		**Nate**																					
89		**Critical Protection Services**		**Nate**	X	X																			
90		**Road Closures / Sidewalk**																							
91		**I-4 WB LANE INSIDE**	**OPC**	**Greg**	X	X	X	X	X			X	X	X	X	X									
92		**I-4 EB LANE INSIDE**	**OPC**	**Greg**	X	X	X	X	X			X	X	X	X	X									
93		**Sand Lake Outside Lane Closures**	**Dennis Scott**	**Greg**	**X**	**X**	**X**	**X**	**X**			**X**	**X**	**X**	**X**	**X**									
94		**Ramp M Lane Closure**	**Dennis Scott**	**Greg**																					
95		**EB Sand Lake Side Walk Closure**	**Lane**	**Greg**																					
96		**DDI Swap**	**Lane**	**Greg**																					
97		**Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane)**	**Dennis Scott**	**Greg**																					