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1 Sand Lake 3470 Current Week Week 1 Week 2
| 2 | Foreman / 19-Feb 20-Feb 21-Feb 22-Feb 23-Feb 24-Feb 25-Feb 26-Feb 27-Feb 28-Feb 29-Feb 1-Mar 2-Mar 3-Mar 4-Mar 5-Mar 6-Mar 7-Mar 8-Mar 9-Mar 10-Mar
; Activity ID Activity Description Syl Ve Supt é § g g E E § é E g g E E E é § g g E E E
4 Rdway
5 MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire
6 MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N 535 535 535 535 535 535 535 N
7
8 Emb WB \'} \') \') \') 535 535 535 535
9 Cut stab Tube Jessie Wilson Greg Lemire X X X X X
10 Place Limerock Tube Jessie Wilson Greg Lemire
11 Finish Limerock Tube Jessie Wilson Greg Lemire
12 Demo Mill Loop Ramp Jessie Wilson Greg Lemire
13
14 EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X
15 Place Embankment WB 14 4227-4249 Stephanie Cannon Tyler Sample
16 EW480 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample
17 EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X
18
19 | DEMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X
20 Load Demo Concrete Ashton K Greg Lemire
21 MOT assistance Sac Mill/Overlay Ashton K Greg Lemire
22
23 Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL SL SL SL SL SL
24 Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
25 Drainage
26
27 | u-oucio0 Prep Force Main Jose C Greg Lemire
28| u-oucio0 Stage Force Main Jose C Greg Lemire
29| u-oucioo Install Force Main Jose C Greg Lemire X X X X X X X X X X X X X X X
30| u-oucioo Flush And Test Force Main Jose C Greg Lemire
31| u-oucioo Connect Force Main to existing Jose C Greg Lemire
32 Remove existinng Force Main Jose C Greg Lemire
33
34 Structures
35
36 Cut & Remove Existing Bridge Deck 1/2 JuanP James N N N N
37 Setup JuanP James
38 P2250 Pile delivery B-2 EB 1 JuanP James X X
39 P2250 Pile delivery B-2 End Bent 1 Juan P James X X
40 PILE120 Drive B-2 End Bent 1 Juan P James X X X X
41 PILE100 Drive B-1 End Bent 1 JuanP James X X X X
42 TTW 1-1 Juan P James X
43
44| SuBS590 Strip B-6 Forms Eusebio Perez James
45| SuBs570 B-1&2 Form end bents Eusebio Perez James X X X X X X X X X X X X X X X
46
47| SuBS610 Strip B-6 Forms Jose Perez James
48 | SuBs600 B-1&2 Form end bents Jose Perez James X X X X X X X X X X X X X X X
49
50 Subs
60 ORange County Office Delivery Aries
61 Pavement Marking Ramp J & DDI Oglesby Nate X X
62 Install Barrier Associted with DDI TCP Nate
63 Sign Installation for DDI Acme Nate X X
64 Ramp J Temp Widening Hubbard Nate X X X X X
65 Sod Pond 205D Unlimited Turf Nate
66 Demo Mill Ramp M Trans Permier Nate
67




B C E | ) K
68
69 Sand Lake Temp Signal Heads and Conduit Miguel John X X X
70 Light Poie Relocation S/W Quad (Crane Crossing) Miguel John
71 Wavetronic Install Miguel John
72 Fiberbox Drop Miguel John
73 Ped Signals Miguel John
74
85
86 Place S if police are scheduled Nate
87 Schedule Orange County Nate
88 FHP Nate
89 Critical Protection Services Nate
90
91 1-4 WB LANE INSIDE OoPC Greg X X X
92 1-4 EB LANE INSIDE OoPC Greg X X X
93 Sand Lake Outside Lane Closures Dennis Scott Greg X X X
94 Ramp M Lane Closure Dennis Scott Greg X X X
95 EB Sand Lake Side Walk Closure Lane Greg X X X
96 DDI Swap Lane Greg
97 Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg




