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Foreman / 19-Feb 20-Feb 21-Feb 22-Feb 23-Feb 24-Feb 25-Feb 26-Feb 27-Feb 28-Feb 29-Feb 1-Mar 2-Mar 3-Mar 4-Mar 5-Mar 6-Mar 7-Mar 8-Mar 9-Mar 10-Mar

Sub Name

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

Rdway

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire

MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N 535 535 535 535 535 535 535 535 535 N N

Emb WB V V V V 535 535 535 535 535
Cut stab Tube Jessie Wilson Greg Lemire X X X X X

Place Limerock Tube Jessie Wilson Greg Lemire

Finish Limerock Tube Jessie Wilson Greg Lemire

Demo Mill Loop Ramp Jessie Wilson Greg Lemire

EW310 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X

Place Embankment WB I4 4227-4249 Stephanie Cannon Tyler Sample

EW480 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample

EW220 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample X X X X X

DEMO110 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X

Load Demo Concrete Ashton K Greg Lemire

MOT assistance Sac Mill/Overlay Ashton K Greg Lemire

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL SL SL SL SL SL

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Drainage

U-OUC100 Prep Force Main Jose C Greg Lemire

U-OUC100 Stage Force Main Jose C Greg Lemire

U-OUC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X X X X X X
U-OUC100 Flush And Test Force Main Jose C Greg Lemire

U-OUC100 Connect Force Main to existing Jose C Greg Lemire

Remove existinng Force Main Jose C Greg Lemire

Structures

Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N
Setup Juan P James

P2250 Pile delivery B-2 EB 1 Juan P James X X
P2250 Pile delivery B-2 End Bent 1 Juan P James X X

PILE120 Drive B-2 End Bent 1 Juan P James X X X X
PILE100 Drive B-1 End Bent 1 Juan P James X X X X

TTW 1-1 Juan P James X

SUBS590 Strip B-6 Forms Eusebio Perez James

SUBS570 B-1&2 Form end bents Eusebio Perez James X X X X x X X X X x X X X X x

SUBS610 Strip B-6 Forms Jose Perez James

SUBS600 B-1&2 Form end bents Jose Perez James X X X X x X X X X x X X X X x

Subs

ORange County Office Delivery Aries

Pavement Marking Ramp J & DDI Oglesby Nate X X X X

Install Barrier Associted with DDI TCP Nate X
Sign Installation for DDI Acme Nate X X X
Ramp J Temp Widening Hubbard Nate X X X X X

Sod Pond 205D Unlimited Turf Nate

Demo Mill Ramp M Trans Permier Nate

Activity ID Activity Description Supt
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Conti

Sand Lake Temp Signal Heads and Conduit Miguel John X X X X

Light Poie Relocation S/W Quad (Crane Crossing) Miguel John

Wavetronic Install Miguel John X X X X X

Fiberbox Drop Miguel John

Ped Signals Miguel John

Offices Scheduled

Place S if police are scheduled Nate

Schedule Orange County Nate

FHP Nate

Critical Protection Services Nate

Road Closures / Sidewalk

I-4 WB LANE INSIDE OPC Greg X X X X X

I-4 EB LANE INSIDE OPC Greg X X X X X

Sand Lake Outside  Lane Closures Dennis Scott Greg X X X X X
Ramp M Lane Closure Dennis Scott Greg X X X X X

EB Sand Lake Side Walk Closure Lane Greg X X X X X X X X X
DDI Swap Lane Greg

Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg


