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Rdway

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire

MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N 535 535 535 535 N N N N N N N 535

Stripe and place DDI into Configoration Dennis Scott Greg Lemire N

Set Kwall phase 1A Sand Lake 300' Dennis Scott Greg Lemire N

Emb WB 535 535 535 535
Cut stab Tube Jessie Wilson Greg Lemire X X X X X

Place Limerock Tube Jessie Wilson Greg Lemire

Finish Limerock Tube Jessie Wilson Greg Lemire

Demo Mill Loop Ramp Jessie Wilson Greg Lemire X X X

DDI Prep (MOT, Signage) Kyle Sample Tyler Sample X X X X X X

DDI Prep (MOT, Signage) Jose Castro C. Greg Lemire X X X X X X

EW630 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X

Place Embankment WB I4 4227-4249 Stephanie Cannon Tyler Sample X X X X X

EW360 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X X X X X X

Fill/Grade Pond 207 Stephanie Cannon Tyler Sample

DEMO110 Break UP/Load Out Bridge Demo Concrete Stephanie Cannon Tyler Sample X X X X X

Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X

Load Demo Concrete Ashton K Greg Lemire

MOT assistance Sac Mill/Overlay Ashton K Greg Lemire X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage

U-OUC100 Prep Force Main Jose C Greg Lemire

U-OUC100 Stage Force Main Jose C Greg Lemire

U-OUC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X X X X X X
U-OUC100 Flush And Test Force Main Jose C Greg Lemire

U-OUC100 Connect Force Main to existing Jose C Greg Lemire

Remove existinng Force Main Jose C Greg Lemire

Structures

Cut & Remove Existing Bridge Deck 1/2 Juan P James

Setup Juan P James

P2250 Pile delivery B-2 EB 1 Juan P James X X
P2250 Pile delivery B-2 End Bent 1 Juan P James X X

PILE120 Drive B-2 End Bent 1 Juan P James X X X X
PILE100 Drive B-1 End Bent 1 Juan P James X X X X

TTW 1-1 Juan P James X X X X X X

SUBS590 Strip B-6 Forms Eusebio Perez James

SUBS500 B-1&2 Form end bents Eusebio Perez James X X X X x X X X X x

SUBS590 Strip B-6 Forms Jose Perez James

SUBS440 B-1&2 Form end bents Jose Perez James X X X X x X X X X x
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Subs

ORange County Office Delivery Aries

Pavement Marking Ramp J & DDI Oglesby Nate X X X

Install Barrier Associted with DDI TCP Nate X X X

Sign Installation for DDI Acme Nate XC XC XC XC XC X X X X
Ramp J Temp Widening Hubbard Nate XC

Demo Mill Ramp M Trans Permier Nate XC XC XC XC

Guardrail End treatment Repair Acme Nate

Conti

Sand Lake Temp Signal Heads and Conduit Miguel John

OH Sign Relocation Miguel John N

Wavetronic Install Miguel John X X

Temp Signal OH Conductor Pull Miguel John N

Ped Signals Miguel John X X 

Offices Scheduled

Place S if police are scheduled Nate

Schedule Orange County Nate

FHP Nate

Critical Protection Services Nate S S S S

Road Closures / Sidewalk

I-4 WB LANE INSIDE OPC Greg

I-4 EB LANE INSIDE OPC Greg

Sand Lake Outside  Lane Closures Dennis Scott Greg

Ramp M Lane Closure Dennis Scott Greg

EB Sand Lake Side Walk Closure Lane Greg X X
DDI Swap Lane Greg

Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg


