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1 Sand Lake 3470 Current Week Week 1 Week 2

2 Foreman / 26-Feb 27-Feb 28-Feb 29-Feb 1-Mar 2-Mar 3-Mar 4-Mar 5-Mar 6-Mar 7-Mar 8-Mar 9-Mar 10-Mar 11-Mar 12-Mar 13-Mar 14-Mar 15-Mar 16-Mar 17-Mar
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4 Rdway

5 MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire

6 MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N 535 535 535 N N N N N N

7 Stripe and place DDI into Configoration Dennis Scott Greg Lemire N

8 Set Kwall phase 1A Sand Lake 300’ Dennis Scott Greg Lemire N

9

10 Emb WB 535 535 535 535

11 Cut stab Tube Jessie Wilson Greg Lemire X X X X X

12 Place Limerock Tube Jessie Wilson Greg Lemire

13 Finish Limerock Tube Jessie Wilson Greg Lemire

14 Demo Mill Loop Ramp Jessie Wilson Greg Lemire X X X

15

16 DDI Prep (MOT, Signage) Kyle Sample Tyler Sample X X X X X X

17

18 DDI Prep (MOT, Signage) Jose Castro C. Greg Lemire X X X X X X

19

20

21 EW630 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample X X X X X

22 Place Embankment WB 14 4227-4249 Stephanie Cannon Tyler Sample

23 EW360 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X

24 Fill/Grade Pond 207 Stephanie Cannon Tyler Sample

25| DEmMO110 Break UP/Load Out Bridge Demo Concrete Stephanie Cannon Tyler Sample X X X X X

26

27 Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X X X X X X

28 Load Demo Concrete Ashton K Greg Lemire

29 MOT assistance Sac Mill/Overlay Ashton K Greg Lemire X X X X X
30

31 Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL

32 Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
33 Drainage

34

35| u-oucioo Prep Force Main Jose C Greg Lemire

36| u-oucioo Stage Force Main Jose C Greg Lemire

37| u-oucioo Install Force Main Jose C Greg Lemire X X X X X X X X X X X X X X X
38| u-oucioo Flush And Test Force Main Jose C Greg Lemire

39| u-oucioo Connect Force Main to existing Jose C Greg Lemire
40 Remove existinng Force Main Jose C Greg Lemire
41
42 Structures
43
44 Cut & Remove Existing Bridge Deck 1/2 Juan P James
45 Setup Juan P James
46 P2250 Pile delivery B-2 EB 1 Juan P James X X
47 P2250 Pile delivery B-2 End Bent 1 Juan P James X X
48 PILE120 Drive B-2 End Bent 1 Juan P James X X X X
49 PILE100 Drive B-1 End Bent 1 Juan P James X X X X

50 TTW 1-1 Juan P James X X X X X X
51

52 SUBS590 Strip B-6 Forms Eusebio Perez James

53| suBs500 B-1&2 Form end bents Eusebio Perez James X X X X X X X X X X

54

55 SUBS590 Strip B-6 Forms Jose Perez James

56| suBs440 B-1&2 Form end bents Jose Perez James X X X X X X X X X X

57
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58 Subs
68 ORange County Office Delivery Aries
69 Pavement Marking Ramp J & DDI Oglesby Nate X
70 Install Barrier Associted with DDI TCP Nate X X X
71 Sign Installation for DDI Acme Nate XC XC XC XC XC X X
72 Ramp J Temp Widening Hubbard Nate XC
73 Demo Mill Ramp M Trans Permier Nate XC XC XC XC
74 Guardrail End treatment Repair Acme Nate
75 Conti
76 Sand Lake Temp Signal Heads and Conduit Miguel John
77 OH Sign Relocation Miguel John N
78 Wavetronic Install Miguel John X X
79 Temp Signal OH Conductor Pull Miguel John N
80 Ped Signals Miguel John X X
81
92 Offices Scheduled
93 Place S if police are scheduled Nate
94 Schedule Orange County Nate
95 FHP Nate
96 Critical Protection Services Nate S S S S
97 Road Closures / Sidewalk
98 1-4 WB LANE INSIDE OoPC Greg
99 1-4 EB LANE INSIDE OoPC Greg
100 Sand Lake Outside Lane Closures Dennis Scott Greg
101 Ramp M Lane Closure Dennis Scott Greg
102 EB Sand Lake Side Walk Closure Lane Greg X
103 DDI Swap Lane Greg
104 Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg




