Sand Lake 3470

Current Week

Week 1

Week 2
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Sub Name g 2 g z & b 2 g 2 S z & b 2 g 2 S z & S 2
Rdway
MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire
MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N
Stripe and place DDI into Configoration Dennis Scott Greg Lemire N
Set Kwall phase 1A Sand Lake 300' Dennis Scott Greg Lemire N
Stripe and place DDI into Configoration Jose C Greg Lemire
Emb WB
Cut stab Tube Jessie Wilson Greg Lemire X X X X X
Place Limerock Tube Jessie Wilson Greg Lemire
Finish Limerock Tube Jessie Wilson Greg Lemire
Demo Mill Loop Ramp Jessie Wilson Greg Lemire X X X
DDI Prep (MOT, Signage) Kyle Sample Tyler Sample X X X X X
Demo Mill Loop Ramp Kyle Sample Tyler Sample X X X X
Place Embankment WB 14 4227-4249 Kyle Sample Tyler Sample X X X X X
DDI Prep (MOT, Signage) Jose Castro C. Greg Lemire X X X X N
Remove existing sidewalk S side SL Jose Castro C. Greg Lemire
Stripe and place DDI into Configoration Stephanie Cannon Tyler Sample
EW630 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample
EW360 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X X X X X X
Fill/Grade Pond 207 Stephanie Cannon Tyler Sample
DEMO110 Place Embankment WB/Ramp J 4190-4173 Stephanie Cannon Tyler Sample
Stripe and place DDI into Configoration Ashton K Greg Lemire N
Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X
Load Demo Concrete Ashton K Greg Lemire
MOT assistance Sac Mill/Overlay Ashton K Greg Lemire X X X X X X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage
U-0UC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X
U-0UC100 Flush And Test Force Main Jose C Greg Lemire X X X X X
U-ouc100 Connect Force Main to existing Jose C Greg Lemire
U-oucC130 Remove existinng Force Main Jose C Greg Lemire
Structures
PILE100 Drive B-1 End Bent 1 Juan P James X X
TTW 1-1 Juan P James X X X X X X X X
Prep Girder removel existing bridge SL Juan P James N N
Remove existing girders Juan P James N N
Exc B-2 Pier Juan P James
Pile delivery B-2 Pier Juan P James
OH210 Set overhangs B-6 Jaime Castillo James
DECK150 Side form B-6 Jaime Castillo James X X X X X X X X
Reinf180 Rebar B-6 Jaime Castillo James X X X X X X X X X X X X X




DECK150 Bedwell setup B-6 Jaime Castillo James
DECK150 B-6 Pour Jaime Castillo James
SUBS500 B-1&2 Form,Pour & Strip Bent 2 Eusebio Perez James X X
SUBS501 B-1&2 Form,Pour & Strip Bent 1 Eusebio Perez James X
SUBS500 B-1&2 Form,Pour & Strip Bent 2 Rafeal Pedroza James X X
SUBS501 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James X
SUBS440 B-1&2 Form end bents Jose Perez James X X
Prep Forms Jose Perez James
Prep Girder removel existing bridge SL Jose Perez James
Remove existing girders Jose Perez James
Francisco Barrragan
Subs
WB Median Sod Hydro-Grass Nate
Pavement Marking Ramp J & DDI Oglesby Nate X
Install Barrier Associted with DDI TCP Nate X
Sign Installation for DDI Acme Nate XC
Demo Mill Ramp M Trans Permier Nate
Hydrograss Ramp J HydroGrass Nate XC
Barrier Wall on Ramp M TCP Nate
Conti
Sand Lake Temp Signal Heads and Conduit Miguel John
OH Sign Relocation Miguel John X
Wavetronic Install Miguel John
Temp Signal OH Conductor Pull Miguel John
Ped Signals Miguel John
Survey
Vacation, Weekend & Night schedule
GreglL
Tyler S
Offices Scheduled
Place S if police are scheduled Nate
Schedule Orange County Nate
FHP Nate
Critical Protection Services Nate
Road Closures / Sidewalk
1-4 WB LANE INSIDE OoPC Greg
1-4 EB LANE INSIDE OoPC Greg
Sand Lake Outside Lane Closures Dennis Scott Greg
Ramp M Lane Closure Dennis Scott Greg
EB Sand Lake Side Walk Closure Lane Greg X
DDI Swap Lane Greg
Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg




