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Rdway
MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire

MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N N

Stripe and place DDI into Configoration Dennis Scott Greg Lemire N

Set Kwall phase 1A Sand Lake 300' Dennis Scott Greg Lemire N

Stripe and place DDI into Configoration Jose C Greg Lemire X

Emb WB 

Cut stab Tube Jessie Wilson Greg Lemire X X X X X
Place Limerock Tube Jessie Wilson Greg Lemire

Finish Limerock Tube Jessie Wilson Greg Lemire

Demo Mill Loop Ramp Jessie Wilson Greg Lemire X X X

DDI Prep (MOT, Signage) Kyle Sample Tyler Sample X X X X X
Demo Mill Loop Ramp Kyle Sample Tyler Sample X X X X
Place Embankment WB I4 4227-4249 Kyle Sample Tyler Sample X X X X X

DDI Prep (MOT, Signage) Jose Castro C. Greg Lemire X X X X N
Remove existing sidewalk S side SL Jose Castro C. Greg Lemire

Stripe and place DDI into Configoration Stephanie Cannon Tyler Sample X 

EW630 Place Embankment Ramp M 1322-1307 Stephanie Cannon Tyler Sample

EW360 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X X X X X X

Fill/Grade Pond 207 Stephanie Cannon Tyler Sample

DEMO110 Place Embankment WB/Ramp J 4190-4173 Stephanie Cannon Tyler Sample

Stripe and place DDI into Configoration Ashton K Greg Lemire N

Erosion Control/Deficiency List Ashton K Greg Lemire X X X X X

Load Demo Concrete Ashton K Greg Lemire

MOT assistance Sac Mill/Overlay Ashton K Greg Lemire X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL SL SL SL
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Drainage

U-OUC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X

U-OUC100 Flush And Test Force Main Jose C Greg Lemire X X X X X

U-OUC100 Connect Force Main to existing Jose C Greg Lemire

U-OUC130 Remove existinng Force Main Jose C Greg Lemire

Structures

PILE100 Drive B-1 End Bent 1 Juan P James X X
TTW 1-1 Juan P James X X X X X X X X

Prep Girder removel existing bridge SL Juan P James N N N
Remove existing girders Juan P James N N

Exc B-2 Pier Juan P James

Pile delivery B-2 Pier Juan P James

OH210 Set overhangs B-6 Jaime Castillo James

DECK150 Side form B-6 Jaime Castillo James X X X X X X X X
Reinf180 Rebar B-6 Jaime Castillo James X X X X X X X X X X X X X 

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Supt



DECK150 Bedwell setup B-6 Jaime Castillo James

DECK150 B-6 Pour Jaime Castillo James

SUBS500 B-1&2 Form,Pour & Strip Bent 2 Eusebio Perez James X X X X x

SUBS501 B-1&2 Form,Pour & Strip Bent 1 Eusebio Perez James X X X X X X X X X X X X X 

SUBS500 B-1&2 Form,Pour & Strip Bent 2 Rafeal Pedroza James X X X X X
SUBS501 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James X X X X X X X X X X X X X 

SUBS440 B-1&2 Form end bents Jose Perez James X X X X x
Prep Forms Jose Perez James X X X X X 

Prep Girder removel existing bridge SL Jose Perez James N N N
Remove existing girders Jose Perez James N N

Francisco Barrragan

Subs

WB Median Sod Hydro-Grass Nate

Pavement Marking Ramp J & DDI Oglesby Nate X XC

Install Barrier Associted with DDI TCP Nate X XC

Sign Installation for DDI Acme Nate XC XC XC

Demo Mill Ramp M Trans Permier Nate XC XC XC XC

Hydrograss Ramp J HydroGrass Nate XC

Barrier Wall on Ramp M TCP Nate

Conti

Sand Lake Temp Signal Heads and Conduit Miguel John

OH Sign Relocation Miguel John X

Wavetronic Install Miguel John

Temp Signal OH Conductor Pull Miguel John

Ped Signals Miguel John

Survey

Vacation, Weekend & Night  schedule

Greg L

Tyler S

Offices Scheduled

Place S if police are scheduled Nate

Schedule Orange County Nate

FHP Nate

Critical Protection Services Nate

Road Closures / Sidewalk

I-4 WB LANE INSIDE OPC Greg

I-4 EB LANE INSIDE OPC Greg

Sand Lake Outside  Lane Closures Dennis Scott Greg

Ramp M Lane Closure Dennis Scott Greg

EB Sand Lake Side Walk Closure Lane Greg X X
DDI Swap Lane Greg

Temp Signal Head for SLR EB @ 105+25 (Inside SGL Lane) Dennis Scott Greg


