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Rdway
MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire
MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N
MOT for Thermo Striping Dennis Scott Greg Lemire N N N N
Demo Mill Loop Ramp Kyle Sample Tyler Sample
Excavate Loop Ramp Kyle Sample Tyler Sample X X X X X X X X X
Place Embankment WB 14 4227-4249 Kyle Sample Tyler Sample X X X X X X X X X X X X X X
Demo/Load traffic separator sta.109-113 Kyle Sample Tyler Sample
Demo/Load curb sta.115-118 Kyle Sample Tyler Sample X
Remove existing sidewalk S side SL Jose Castro C. Greg Lemire
CIP100 Grade for Gravity Wall T.L. 5644-5648 Jose Castro C. Greg Lemire X X X X X X X X X X
EXC130 B-2 Pier sawcut/excavate footer Jose Castro C. Greg Lemire X X X X X
Jose Castro C. Greg Lemire
Balance Ramp M sta.1302-1306 Stephanie Cannon Tyler Sample
EW630 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X
DEMO110 Place Embankment WB/Ramp J 4190-4173 Stephanie Cannon Tyler Sample
Pond 207 Slopes Stephanie Cannon Tyler Sample X X X X X
Erosion Control/MOT Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X
Clear & Grub Turkey Lake 5644 - 5648 Ashton K Greg Lemire
Install Silt Fence Turkey Lake 5644 - 5656 Ashton K Greg Lemire X X X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire
Clean Team Billy Worles Greg Lemire X X X X X X X X X X
Drainage
U-0UC100 Install Force Main Jose C Greg Lemire
U-0UC100 Flush And Test Force Main Jose C Greg Lemire X X X X X
U-0UC100 Connect Force Main to existing Jose C Greg Lemire X X X X X
U-0UC130 Remove existinng Force Main Jose C Greg Lemire X X X X X
Structures
PILE100 Drive B-1 End Bent 1 Juan P James
TTW1-1 Juan P James
Prep Girder removel existing bridge SL Juan P James N N
Remove existing girders Juan P James N N
Exc B-2 Pier Juan P James X X X
Pile delivery & Drive B-2 Pier JuanP James X X X X X X X
OH210 Set overhangs B-6 Jaime Castillo James
DECK150 Side form B-6 Jaime Castillo James
Reinf180 Rebar B-6 Jaime Castillo James X X X X X X
DECK150 Bedwell setup B-6 Jaime Castillo James X X X
DECK150 B-6 Pour Jaime Castillo James
SUBS430 B-1&2 Form,Pour & Strip Bent 2 Eusebio Perez James
SUBS420 B-1&2 Form,Pour & Strip Bent 1 Eusebio Perez James X X X X X X X X X X X X X X X




SUBS430 B-1&2 Form,Pour & Strip Bent 2 Rafeal Pedroza James
SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James
B-1&2 Form end bents Jose Perez James

Prep Forms Jose Perez James

Prep Girder removel existing bridge SL Jose Perez James

Remove existing girders Jose Perez James

Francisco Barrragan
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