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Rdway
MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire

MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N N N N

MOT for Thermo Striping Dennis Scott Greg Lemire N N N N

Demo Mill Loop Ramp Kyle Sample Tyler Sample

Excavate Loop Ramp Kyle Sample Tyler Sample X X X X X X X X X
Place Embankment WB I4 4227-4249 Kyle Sample Tyler Sample X X X X X X X X X X X X X X

Demo/Load traffic separator sta.109-113 Kyle Sample Tyler Sample

Demo/Load curb sta.115-118 Kyle Sample Tyler Sample X

Remove existing sidewalk S side SL Jose Castro C. Greg Lemire

CIP100 Grade for Gravity Wall T.L. 5644-5648 Jose Castro C. Greg Lemire X X X X X X X X X X

EXC130 B-2 Pier sawcut/excavate footer Jose Castro C. Greg Lemire X X X X X

Jose Castro C. Greg Lemire

Balance Ramp M sta.1302-1306 Stephanie Cannon Tyler Sample

EW630 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X X X X X X X X X X X

DEMO110 Place Embankment WB/Ramp J 4190-4173 Stephanie Cannon Tyler Sample

Pond 207 Slopes Stephanie Cannon Tyler Sample X X X X X

Erosion Control/MOT Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X

Clear & Grub Turkey Lake 5644 - 5648 Ashton K Greg Lemire

Install Silt Fence Turkey Lake 5644 - 5656 Ashton K Greg Lemire X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire

Clean Team Billy Worles Greg Lemire X X X X X X X X X X

Drainage

U-OUC100 Install Force Main Jose C Greg Lemire

U-OUC100 Flush And Test Force Main Jose C Greg Lemire X X X X X
U-OUC100 Connect Force Main to existing Jose C Greg Lemire X X X X X

U-OUC130 Remove existinng Force Main Jose C Greg Lemire X X X X X

Structures

PILE100 Drive B-1 End Bent 1 Juan P James

TTW 1-1 Juan P James

Prep Girder removel existing bridge SL Juan P James N N
Remove existing girders Juan P James N N

Exc B-2 Pier Juan P James X X X
Pile delivery & Drive B-2 Pier Juan P James X x x x x x x

OH210 Set overhangs B-6 Jaime Castillo James

DECK150 Side form B-6 Jaime Castillo James

Reinf180 Rebar B-6 Jaime Castillo James X X X X X X
DECK150 Bedwell setup B-6 Jaime Castillo James X X X
DECK150 B-6 Pour Jaime Castillo James p

SUBS430 B-1&2 Form,Pour & Strip Bent 2 Eusebio Perez James

SUBS420 B-1&2 Form,Pour & Strip Bent 1 Eusebio Perez James X X X X X x x x x x x x x x x

Activity ID Activity Description Supt

Sand Lake 3470 Current Week Week 1 Week 2



SUBS430 B-1&2 Form,Pour & Strip Bent 2 Rafeal Pedroza James

SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James X X X X X x x x x x x x x x x

B-1&2 Form end bents Jose Perez James x x x x x
Prep Forms Jose Perez James

Prep Girder removel existing bridge SL Jose Perez James N N
Remove existing girders Jose Perez James N N
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Francisco Barrragan

Subs


