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Rdway
MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire
MOT Nightly Lane Closures Dennis Scott Greg Lemire 528 528 528 528 N N N N N N N N N
MOT for Thermo Striping Dennis Scott Greg Lemire N N N
Demo/Load curb sta.115-118 Kyle Sample Tyler Sample
Excavate Loop Ramp Kyle Sample Tyler Sample X X
Excavate/Grade Pond 206 Kyle Sample Tyler Sample X X X X X X X X X X X X X X X
EXC130 B-1/B-2 Pier sawcut/excavate footers Jose Castro C. Greg Lemire X X X X
CIP100 Grade for Gravity Wall T.L. 5644-5648 Jose Castro C. Greg Lemire X X X X X
Pothole/locate existing Utility for F.M. Jose Castro C. Greg Lemire X X X X X
Support Temp Critical Walls Jose Castro C. Greg Lemire
Repair/Prep for Erosion Inspection Jose Castro C. Greg Lemire X
Pond 207 Slopes Stephanie Cannon Tyler Sample X X X X X X X X
Place Embankment WB 14 4227-4249 Stephanie Cannon Tyler Sample X X
Place Embankment WB 14 4217-4222 Stephanie Cannon Tyler Sample X X
Stock Pile Select Fill RW 1-2/6-1 Stephanie Cannon Tyler Sample
Erosion Control/MOT Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X
Clear & Grub Turkey Lake 5644 - 5648 Ashton K Greg Lemire
Install Silt Fence Turkey Lake 5644 - 5656 Ashton K Greg Lemire
528 MOT support for demo Ashton K Greg Lemire N N N
Mowing and Litter Pick Up Billy Worles Greg Lemire
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage
U-0UC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X
U-0UC100 Flush And Test Force Main Jose C Greg Lemire X X X X X
U-ouc100 Connect Force Main to existing Jose C Greg Lemire
U-oucC130 Remove existinng Force Main Jose C Greg Lemire
Structures
PILE100 Drive B-1 End Bent 1 Juan P James
TTW1-1 Juan P James
Prep Girder removel existing bridge SL Juan P James
Remove existing girders Juan P James
Exc B-2 Pier 1 JuanP James X X X
Pile delivery & Drive B-2 Pier JuanP James 4 2 2 4
Drive B-2 Pier 1 Juan P James X X X X X
Exc B-2 Pier 2 Juan P James X X
Drive B-2 Pier 2 Juan P James X X X X
OH210 Set overhangs B-6 Jaime Castillo James
DECK150 Side form B-6 Jaime Castillo James
Reinf180 Rebar B-6 Jaime Castillo James X
DECK150 Bedwell setup B-6 Jaime Castillo James X X X
DECK150 B-6 Pour Jaime Castillo James
DECK150 Strip Sideforms Jaime Castillo James X X X X X
DECK150 Clean up Bridge Area Jaime Castillo James X X X X X
SUBS430 B-1&2 Form,Pour & Strip Bent 2 Eusebio Perez James
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SUBS420 B-1&2 Form,Pour & Strip Bent 1 Eusebio Perez James X X X X X
SUBS430 B-1&2 Form,Pour & Strip Bent 2 Rafeal Pedroza James
SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James X X X X X
Exc B-2 Pier 2 Jose Perez James X X X X X
Build Shoring Jose Perez James X X
Form Footing Jose Perez James
Jose Perez James
Francisco Barrragan James 535 535 535 535 535
Subs
Pavement Marking Ramp Thermo DDI Oglesby Nate NC
Install Barrier Associted with DDI TCP Nate
Barrier Wall on Ramp M TCP Nate
Re-Stripe Ramp M Oglesby Nate
Road Closures / Sidewalk
Sandlake Rd Contra-Flow (Pile Delivery) Lane Greg NC
Sandlake rd Full Closure Lane Greg
Sandlake Rd Singles Lane Closure Oglesby Dennis N N
Rolling Operations (Without Lane Closures) Oglesby Dennis N
Single Lane Closures on I-4 Lane Greg
Ramp M Closure Oglesby & TCP Greg
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