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Agenda — Past Project Status

• Past Project Status — FDOT to review past 7 days
• Monitored DDI configuration
• Added additional signs, pavement markings, and lighting to DDI
• Shifted pedestrian traffic to northern sidewalk
• Installing force main
• Bridge and roadway work on outside of westbound I-4
• Two girder removal operations
• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days
• Monitoring DDI configuration
• Bridge demolition work
• Install barrier wall
• Sand Lake Road southern sidewalk work 
• Placing westbound I-4 embankment 
• Excavating loop ramp
• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions
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Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days
• Pile driving B-2 pier
• Excavating loop ramp
• Flushing and testing force main
• Sand Lake Road southern sidewalk work
• Continue traffic pattern on westbound I-4
• Bridge and roadway work on outside of westbound I-4
• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review
• Committee’s observations over past 7 days

• Condition Review
• Committee’s observations over past 7 days  

(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments
• Commitments Update

• Fencing and screening
• Banners
• Mowing and cleaning
• Clean Team
• Ponds



Agenda — New Business

• Next Meeting — 4/3/24


